Himanshu Patel
Interim Assistant
County Manager

Administrative
Services

PINAL • COUNTY
wide open opportunity

Fritz Behring
County Manager

To: Board of Supervisors

From: Lorina Gillette, Contracts Coordinator

Date: June 20, 2012

Re: PC-111917 – Asphalt Pulverization and Soil Stabilization

The purpose of this modification is to extend the term of Pinal County's Asphalt Pulverization and Soil Stabilization contract with:

Asphalt Busters
Palo Verde Constructors

This will be the first option period, from May 23, 2013 through May 22, 2014. There are three option periods remaining.

There has spent approximately $100,480.00 on this service in the past year. It is anticipated that a similar amount will be spent in the coming year of the contract.

The Board is also requested to authorize the Chief Financial Officer to approve and sign resulting purchase orders and related administrative documents. All other terms and conditions remained unchanged.

Lorina Gillette
Contracts Coordinator

PINAL • COUNTY *wide open opportunity*	CONTRACT: PC-111917 Asphalt Pulverization & Soil Stabilization Services	Pinal County Finance Department 31 N. Pinal St. Bldg. A P.O. Box 1348 Florence, AZ 85132

MODIFICATION OF CONTRACT

Modification Number: (M01)

Modification Type: ☐ Bilateral ■ Unilateral

Description:

The purpose of this modification is to extend the term of the contract for its 1st option year.

In accordance with Pinal County Contract PC-111917 entered into on May 23, 2012 between Asphalt Busters and Pinal County, Pinal County is exercising its unilateral right to extend the contract for the 1st option year, May 23, 2013 through May 22, 2014.

All other terms and conditions of the Contract remain unchanged.

County:

NAME AND TITLE OF SIGNER: Stephen Q. Miller, Chairman	
SIGNATURE:	DATE: 4-10-13