Leo Lew
Assistant County Manager

Administrative Services

PINAL • COUNTY
wide open opportunity

Greg Stanley
County Manager

To: Board of Supervisors

From: Elizabeth Zink, Contracts Coordinator

Date: July 20, 2016

Re: PC-130118 Pavement Maintenance Materials: Supply, Delivery & Application

The purpose of this modification is to extend the term of Pinal County's Pavement Maintenance Materials contract with:

Hawker & Evans Asphalt
Holbrook Asphalt
Paramount Petroleum
Western Emulsions
Wright Asphalt

This will be the third option period, from August 7, 2016 through August 6, 2017. There is one option period remaining.

The County has spent approximately $593,000 with these suppliers in the past year. It is anticipated that a similar amount could be spent in the coming year of the contract.

The Board is also requested to authorize the Finance Director to approve and sign resulting purchase orders and related administrative documents. All other terms and conditions remained unchanged.

Respectfully submitted,

Elizabeth Zink, CPPB
Contracts Coordinator

PINAL • COUNTY *wide open opportunity*	CONTRACT: PC-130118 Pavement Maintenance Materials: Supply, Delivery & Application	Pinal County Finance Department 31 N. Pinal St. Bldg. A P.O. Box 1348 Florence, AZ 85132

MODIFICATION OF CONTRACT

Modification Number: (M03)

Modification Type: ☐ Bilateral ■ Unilateral

Description:

The purpose of this modification is to extend the term of the contract for its 3rd option year.

In accordance with Pinal County Contract PC-130118 entered into on August 7, 2013 between Western Emulsions and Pinal County, Pinal County is exercising its unilateral right to extend the contract for the 3rd option year, August 7, 2016 through August 6, 2017.

All other terms and conditions of the Contract remain unchanged.

County:

NAME AND TITLE OF SIGNER:	
Todd House, Chairman Board of Supervisors	
SIGNATURE:	DATE: 7/20/16