



PINAL • COUNTY
wide open opportunity

2016 FIVE-YEAR TRANSPORTATION IMPROVEMENT & MAINTENANCE PROGRAM

2015-2016 THROUGH 2019-2020

As recommended by the Transportation Advisory Committee February 23, 2016

Approval by the Board of Supervisors is pending



2016 FIVE-YEAR TRANSPORTATION IMPROVEMENT & MAINTENANCE PROGRAM

The Pinal County Board of Supervisors (Board) proudly presents the 2016 Five-Year Transportation Improvement and Maintenance Program (TIMP) for Budget Years 2015-2016 through 2019-2020. The TIMP is Pinal County's near-term transportation plan that identifies potential funding and establishes a tentative schedule for planning, construction, and maintenance projects. It is fiscally constrained and updated annually with new projects added to the fifth year.

The Transportation Advisory Committee (TAC) is the Board appointed, ten member panel representing each of Pinal County's five supervisor districts. The TAC is charged with prioritizing transportation projects for the TIMP and recommending the draft TIMP to the Board. On February 23, 2016, the TAC met in an open public meeting and recommended approval of the 2016 TIMP for Budget Years 2015-2016 through 2019-2020.

In recognition of their significant contributions, we would like to thank the TAC officers and members for their service to Pinal County.



*Seated: Harold Vangilder, District 3; Paul Prechel, District 1, Chair Kevin Louis, District 3
Standing: Gordon Brown, District 2; David Garcia, District 1; Jim Fabris, District 2; Giao Pham, District 5
Not pictured: Vice-Chair Maxine Brown, District 5; Ted Hawkins, District 4, and Tom Snider, District 4*

2016 FIVE-YEAR TRANSPORTATION IMPROVEMENT & MAINTENANCE PROGRAM

The TAC conducts three public meetings during the months of September, November, and February in Florence. The TAC considers public comments in developing recommendations to the Board. We encourage you to attend the meetings and offer comments on the TIMP and future transportation projects.

Meetings are held on Tuesdays in the Ironwood Room 101 (Northeast Multipurpose Room) of the Pinal County Administrative Complex (1891 Historic Courthouse) and begin at 2:30 p.m. on the following dates:

September 27, 2016

November 29, 2016

February 28, 2017

Agendas and minutes are posted in compliance with Arizona's Open Meeting Law and can be found on Pinal County's website: <http://www.pinalcountyaz.gov/PublicWorks/TransportationPlanning/Pages/TACSchedule.aspx>.

Funding for the TIMP is provided by revenues from the Pinal County Transportation Excise Tax, the half-cent sales tax, approved by voters in 2005. The sole purpose of the tax is to fund construction, maintenance, and roadside development projects throughout the county. Shopping and buying your gasoline locally ensure that quality transportation projects are planned and implemented countywide. With your support, we can continue building and improving the county's transportation system.

Pinal County Board of Supervisors



Pete Rios, District 1



Cheryl Chase, District 2



Stephen Miller, District 3



*Anthony Smith, District 4
Vice-Chairman*



*Todd House, District 5
Chairman*

2016 FIVE-YEAR TRANSPORTATION IMPROVEMENT & MAINTENANCE PROGRAM

RESOLUTION NO. _____

WHEREAS, Pinal County is empowered by Arizona Revised Statutes § 11-251 and § 28-6701, et seq. to layout, maintain, control, and manage public roads within the County; and,

WHEREAS, on April 21, 2010, the Pinal County Board of Supervisors (Board) approved bylaws for the Transportation Advisory Committee (TAC), a recommending body to the Board on countywide transportation planning, construction, and maintenance projects; and,

WHEREAS, pursuant to Article II of the bylaws, the TAC shall annually review, update, and recommend a five-year transportation improvement and maintenance program to the Board; and,

WHEREAS, it is the recommendation of the TAC that the 2016 Pinal County Five-Year Transportation Improvement and Maintenance Program for Budget Years 2015-2016 through 2019-2020 be approved.

THEREFORE, IT IS RESOLVED that the Pinal County Board of Supervisors approves the 2016 Five-Year Transportation Improvement and Maintenance Program for Budget Years 2015-2016 through 2019-2020 and authorizes Public Works staff to proceed with pre-construction, construction, and/or maintenance activities including expenditures for the programmed transportation projects.

IT IS FURTHER RESOLVED that this Resolution is effective upon approval and execution of this Resolution.

PASSED AND ADOPTED this _____ day of _____, 2016, by the PINAL COUNTY BOARD OF SUPERVISORS.

Chairman of the Board

ATTEST:

Clerk of the Board

GLOSSARY

Activity – Project work such as: pre-construction/construction/new construction/reconstruction, drainage, dust palliative, pavement preservation or safety.

Construction – The building of roadway and/or related infrastructure improvements.

Drainage – The management of storm water to protect private and/or public infrastructure.

Dust Palliative – A surface treatment applied to unimproved roadways to control dust.

New Construction – The establishment of a roadway and/or related infrastructure improvements.

Pavement Preservation – A topical treatment that extends the service life of existing pavement surfaces.

Pre-Construction – The project work conducted prior to construction of roadway and/or related infrastructure improvements such as: planning, environmental, design, and right-of-way acquisition.

Reconstruction – The rebuilding of roadway and/or related infrastructure improvements. Elements of new construction may be incorporated into the project.

Safety – The project work that eliminates or reduces the severity of roadway hazards. Examples include intersection realignment, guardrails, improved signage and/or pavement markings, traffic signals or related studies.

Status – The current state of the project such as: cancelled, closed, completed, pending, programmed, and underway

Cancelled – The project was terminated due to financial or other constraints such as unresolved right-of-way issues or changing priority.

Closed – The project was combined with another project (including allocated funding) to streamline activities or allocated funding for project was not used.

GLOSSARY (continued)

Completed – The project was successfully finished/constructed and closed out.

Pending – The project is about to start or awaiting the completion of another activity.

Programmed – The project was approved/authorized and scheduled for a future budget year.

Underway – The project is in progress.

Unfunded – Funding has not been identified/allocated.

Transportation Improvement and Maintenance Program

Budget Year 2015-2016

PROJECT TYPE IMPROVEMENT

<u>Project</u>	<u>Location</u>	<u>Area Engineer</u>	<u>Activity</u>	<u>Status</u>	<u>District</u>	<u>Total Cost</u>	<u>Page</u>
Florence-Kelvin Highway	Cochran Rd-Donnelly Wash	Angeline To	Construction	Pending	1	\$275,900	1
Gantzel Road (Pathway)	Bella Vista Rd-Poston Butte High School	Celeste Pemberton	New Construction	Underway	2	\$500,000	2
Guadalupe Road	Meridian Rd-Delaware Rd	Celeste Pemberton	New Construction	Completed	5	\$150,000	3
Hunt Highway - Phase II	Thompson Rd-Gary Rd	Celeste Pemberton	Pre-Construction/Constru	Completed	2	\$4,200,000	4
Hunt Highway - Phase III	Gary Rd-Bella Vista Rd	Celeste Pemberton	Pre-Construction	Completed	2	\$150,000	5
Hunt Highway - Phase IV	Gary Rd-Magma Rd	Celeste Pemberton	Pre-Construction	Underway	2	\$250,000	6
Maricopa-Casa Grande Highway	Santa Cruz Wash Crossing	John Kraft	New Construction	Underway	4	\$2,600,000	7
Mitchell Trail	Heritage Rd-Arizona Farms Rd	Celeste Pemberton	Pre-Construction	Underway	2	\$100,000	8
Quail Run Road	Florence-Kelvin Hwy-south .7 miles	Celeste Pemberton	Construction	Completed	1	\$120,000	9
Ralston Road	Teel Rd-Val Vista Rd	John Kraft	Construction	Completed	4	\$200,000	10
Safety Program	Engineering Area 1	Angeline To	Safety	Programmed	7	\$300,000	11
Safety Program	Engineering Area 2	Celeste Pemberton	Safety	Programmed	7	\$250,000	12
SUBTOTAL IMPROVEMENT						\$9,095,900	

PROJECT TYPE MAINTENANCE

<u>Project</u>	<u>Location</u>	<u>Area Engineer</u>	<u>Activity</u>	<u>Status</u>	<u>District</u>	<u>Total Cost</u>	<u>Page</u>
Cornman Road	Midway Rd-Mammoth Dr	John Kraft	Dust Palliative	Completed	3	\$75,000	13
Dust Abatement Program	District 5	Celeste Pemberton	Dust Palliative	Programmed	5	\$250,000	14
Hussy Street	State Route 77 west 1,000 feet	Angeline To	Dust Palliative	Completed	1	\$24,000	15
Midway Road	Cornman Rd-Greene Wash	John Kraft	Dust Palliative	Completed	3	\$75,000	16
Panther Butte Road	Blazed Ridge Rd-State Route 79	Angeline To	Dust Palliative	Completed	1	\$100,000	17
Pavement Preservation Program	Engineering Area 2	Joe Ortiz	Pavement Preservation	Programmed	7	\$250,000	18
Pavement Preservation Program	Engineering Area 3	Joe Ortiz	Pavement Preservation	Programmed	7	\$250,000	19
Pavement Preservation Program	Arizona City	Joe Ortiz	Pavement Preservation	Programmed	7	\$250,000	20
Pavement Preservation Program	Engineering Area 1	Joe Ortiz	Pavement Preservation	Programmed	7	\$250,000	21
Ralston Road	Wildcat Ln-Dune Shadow Rd	Lindsey Randall	Dust Palliative	Underway	4	\$200,000	22
Sianna Drive	Estancia Dr-Kit Fox Tr	Angeline To	Dust Palliative	Cancelled	4	\$0	23
Storey Road	11-Mile Corner Rd-Curry Rd	John Kraft	Dust Palliative	Completed	3	\$200,000	24
Wildwood Road	Warren Rd-Amarillo Valley Rd	Lindsey Randall	Dust Palliative	Underway	4	\$400,000	25
SUBTOTAL MAINTENANCE						\$2,324,000	

GRAND TOTAL 2015-2016 \$11,419,900

Transportation Improvement and Maintenance Program

Budget Year 2016-2017

PROJECT TYPE IMPROVEMENT

<u>Project</u>	<u>Location</u>	<u>Area Engineer</u>	<u>Activity</u>	<u>Status</u>	<u>District</u>	<u>Total Cost</u>	<u>Page</u>
Battaglia Drive	Overfield Road Intersection	Angeline To	Construction/Reconstructi	Programmed	4	\$350,000	26
Germann Road	Meridian Rd-Ironwood Dr	Celeste Pemberton	Pre-Construction	Underway	2	\$244,176	27
Hennes Road	Val Vista Rd-Waverly Dr	Lindsey Randall	New Construction	Underway	3	\$350,000	28
McCartney Road	Interstate 10-Evans Road	Lindsey Randall	Reconstruction	Pending	1, 3	\$1,500,000	29
Safety Program	Countywide	John Kraft	Safety	Programmed	7	\$915,600	30
SUBTOTAL IMPROVEMENT						\$3,359,776	

PROJECT TYPE MAINTENANCE

<u>Project</u>	<u>Location</u>	<u>Area Engineer</u>	<u>Activity</u>	<u>Status</u>	<u>District</u>	<u>Total Cost</u>	<u>Page</u>
Bronco Lane	Valley View Drive south .1 mile	Celeste Pemberton	Dust Palliative	Pending	5	\$30,000	31
Cattle Tank Road	Davis Ranch Rd-Park Link Dr	Angeline To	Pre-Construction	Underway	1, 4	\$90,000	32
Cattle Tank Road	Davis Ranch Rd-Park Link Dr	Angeline To	Dust Palliative	Pending	1, 4	\$750,000	33
Christensen Road-Bartlett Road	Martin Rd-5th St	Celeste Pemberton	Dust Palliative	Pending	1	\$180,000	34
Estancia Drive	Davis Ranch Rd-Hedgehog Tr	Angeline To	Dust Palliative	Programmed	4	\$100,000	35
Harmon Road	Toltec Hwy-Tweedy Rd	Angeline To	Dust Palliative	Pending	1	\$360,000	36
Huisatch Road	Garnet Rd-Amarillo Valley Rd	Lindsey Randall	Dust Palliative	Pending	4	\$175,000	37
La Barranca Road	Sage St-Hidden Valley Rd	Lindsey Randall	Dust Palliative	Pending	4	\$100,000	38
La Palma Road	State Route 287-.25 north of Kleck Road	John Kraft	Dust Palliative	Programmed	1	\$150,000	39
Maverick Circle	Mohican Rd west .1 mile	Celeste Pemberton	Dust Palliative	Pending	5	\$30,000	40
Pavement Preservation Program	Countywide	Joe Ortiz	Pavement Preservation	Programmed	7	\$915,600	41
Pavement Preservation Program	Countywide	Joe Ortiz	Pavement Preservation	Programmed	7	\$84,400	42
Redington Road	Veterans Memorial Blvd-Pima County Line	Angeline To	Dust Palliative	Underway	1	\$665,000	43
Sixshooter Road	Jacob Waltz St north .1 mile	Celeste Pemberton	Dust Palliative	Pending	5	\$30,000	44
SUBTOTAL MAINTENANCE						\$3,660,000	

GRAND TOTAL 2016-2017 \$7,019,776

Transportation Improvement and Maintenance Program

Budget Year 2017-2018

PROJECT TYPE IMPROVEMENT

<u>Project</u>	<u>Location</u>	<u>Area Engineer</u>	<u>Activity</u>	<u>Status</u>	<u>District</u>	<u>Total Cost</u>	<u>Page</u>
Curry Road	State Route 287-Storey Rd	John Kraft	Construction	Programmed	3	\$110,000	45
McCartney Road	Interstate 10-Evans Rd	Lindsey Randall	Reconstruction	Pending	1, 3	\$2,000,000	46
Safety Program	Countywide	John Kraft	Safety	Programmed	7	\$500,000	47
Tweedy Road	State Route 287-Storey Rd	John Kraft	Construction	Programmed	3	\$110,000	48
SUBTOTAL IMPROVEMENT						\$2,720,000	

PROJECT TYPE MAINTENANCE

<u>Project</u>	<u>Location</u>	<u>Area Engineer</u>	<u>Activity</u>	<u>Status</u>	<u>District</u>	<u>Total Cost</u>	<u>Page</u>
Cactus Road	Kaniksu St (north)-Frontier St	Celeste Pemberton	Dust Palliative	Programmed	5	\$20,000	49
Dust Abatement Program	Apache Junction area	Celeste Pemberton	Dust Palliative	Programmed	5	\$500,000	50
McDavid Road	Warren Rd-Hidden Valley Rd	John Kraft	Dust Palliative	Programmed	4	\$110,000	51
Muleshoe Road	Roundup St-Shiprock St	Celeste Pemberton	Dust Palliative	Programmed	5	\$20,000	52
Pavement Preservation Program	Countywide	Joe Ortiz	Pavement Preservation	Programmed	7	\$500,000	53
Peters Road	Santa Cruz Wash-Corrales Rd	John Kraft	Dust Palliative	Programmed	3	\$252,083	54
Warren Road	Farrell Rd-McDavid Rd	John Kraft	Dust Palliative	Programmed	4	\$220,000	55
SUBTOTAL MAINTENANCE						\$1,622,083	

GRAND TOTAL 2017-2018 \$4,342,083

Transportation Improvement and Maintenance Program

Budget Year 2018-2019

PROJECT TYPE IMPROVEMENT

<u>Project</u>	<u>Location</u>	<u>Area Engineer</u>	<u>Activity</u>	<u>Status</u>	<u>District</u>	<u>Total Cost</u>	<u>Page</u>
Arizona City Safety Study	Multiple Intersections	Angeline To	Pre-Construction	Programmed	4	\$100,000	56
Baseline Avenue	Mohican Rd-East 980 feet	Celeste Pemberton	Construction	Programmed	5	\$55,417	57
Cactus Wren Street	Mountain View Rd-Val Vista Rd	Celeste Pemberton	New Construction	Programmed	5	\$61,700	58
Florence-Kelvin Highway	Donnelly Wash-East 2 miles	Angeline To	Construction	Programmed	1	\$800,000	59
Gantzel Road	Chandler Heights Rd	Celeste Pemberton	Construction	Programmed	2, 5	\$325,000	60
Germann Road	Meridian Rd-Ironwood Dr	Celeste Pemberton	New Construction	Programmed	2	\$1,728,590	61
Hohokam Road	Paisano Dr-Quartzite Dr	Celeste Pemberton	Construction	Programmed	1	\$286,300	62
Lost Dutchman Road	Sun Rd-Prospectors Rd	Celeste Pemberton	Construction	Programmed	5	\$156,000	63
Safety Program	Countywide	John Kraft	Safety	Programmed	7	\$1,000,000	64
SUBTOTAL IMPROVEMENT						\$4,513,007	

PROJECT TYPE MAINTENANCE

<u>Project</u>	<u>Location</u>	<u>Area Engineer</u>	<u>Activity</u>	<u>Status</u>	<u>District</u>	<u>Total Cost</u>	<u>Page</u>
Arica Road	Isom Rd-Trekell Rd	John Kraft	Dust Palliative	Programmed	4	\$120,000	65
Battaglia Drive	Chuichu Rd-Del Rio Rd	Angeline To	Pavement Preservation	Programmed	3, 4	\$200,000	66
Chuichu Road	Battaglia Dr-Interstate 8	John Kraft	Pavement Preservation	Programmed	3	\$2,000,000	67
Dust Abatement Program	Countywide	Joe Ortiz	Dust Palliative	Programmed	7	\$1,000,000	68
Fulcar Road	Hidden Valley Rd-Table Top Rd	John Kraft	Dust Palliative	Programmed	4	\$240,000	69
La Palma Road	Cornman Rd-Selma Hwy	Angeline To	Dust Palliative	Cancelled	1	\$0	70
Sage Street	Barnes Rd-Miller Rd	John Kraft	Dust Palliative	Programmed	4	\$120,000	71
Sotol Road	Warren Rd-Hidden Valley Rd	John Kraft	Dust Palliative	Programmed	4	\$150,000	72
Stagecoach Pass Avenue	Schnepf Rd-Ghost Rider St	Celeste Pemberton	Pre-Construction	Underway	5	\$50,000	73
SUBTOTAL MAINTENANCE						\$3,880,000	

GRAND TOTAL 2018-2019 \$8,393,007

Transportation Improvement and Maintenance Program

Budget Year 2019-2020

PROJECT TYPE IMPROVEMENT

<u>Project</u>	<u>Location</u>	<u>Area Engineer</u>	<u>Activity</u>	<u>Status</u>	<u>District</u>	<u>Total Cost</u>	<u>Page</u>
Florence-Kelvin Highway	Gardenshire Rd-Apache Kid Rd	Angeline To	Construction	New	1	\$700,000	74
Gantzel Road	Queen Creek (Wash)	Celeste Pemberton	Pre-Construction	New	2, 5	\$50,000	75
Hash Knife Draw Road	Schnepf Rd-Sierra Vista Dr	Celeste Pemberton	Construction	New	5	\$110,000	76
Jackpot Street	Skyline Dr-Rolling Ridge Rd	Celeste Pemberton	Construction	New	5	\$82,500	77
Roberts Road	Felix Rd-Joel Rd	Celeste Pemberton	Construction	New	5	\$38,542	78
Rolling Ridge Road	Schnepf Rd-Sierra Vista Dr	Celeste Pemberton	Construction	New	5	\$110,000	79
Safety Program	Countywide	John Kraft	Safety	Programmed	7	\$1,000,000	80
Sage Brush Avenue	Schnepf Rd-Sierra Vista Dr	Celeste Pemberton	Construction	New	5	\$110,000	81
Stagecoach Pass Avenue	Ghost Rider St-Sierra Vista Dr	Celeste Pemberton	Construction	New	5	\$28,333	82
Sunland Gin Road	Battaglia Dr-Sunland Gin Rd	Angeline To	Safety	New	4	\$350,000	83
Tombstone Street	Skyline Dr-Rolling Ridge Rd	Celeste Pemberton	Construction	New	5	\$82,500	84
Val Vista Road	Warren Rd-Hidden Valley Rd	John Kraft	Construction	New	4	\$520,000	85
SUBTOTAL IMPROVEMENT						\$3,181,875	

PROJECT TYPE MAINTENANCE

<u>Project</u>	<u>Location</u>	<u>Area Engineer</u>	<u>Activity</u>	<u>Status</u>	<u>District</u>	<u>Total Cost</u>	<u>Page</u>
Ashmore Street	Passmore Rd-Baldwin Av	John Kraft	Dust Palliative	New	3, 4	\$59,000	86
Boyd Road	Roosevelt St-End of road (Scenic St)	Celeste Pemberton	Dust Palliative	New	5	\$11,000	87
Carefree Place	State Route 347-Pepper Pl	John Kraft	Dust Palliative	New	4	\$500,000	88
Dolores Place-Shirley Road	Olberg Rd-Avram Rd	Celeste Pemberton	Dust Palliative	New	2	\$78,100	89
Donnaloy Road	Wilma Rd-Brenner Pass Rd	Celeste Pemberton	Dust Palliative	New	2	\$84,700	90
Dust Abatement Program	Countywide	Joe Ortiz	Dust Palliative	Programmed	7	\$2,000,000	91
Marlow Road	Jacob Waltz St-End of road	Celeste Pemberton	Dust Palliative	New	5	\$15,958	92
Olberg Road	Arizona Farms Rd-Brenner Pass Road	Celeste Pemberton	Dust Palliative	New	2	\$102,083	93
Pavement Preservation Program	Countywide	Joe Ortiz	Pavement Preservation	Programmed	7	\$700,000	94
Plaza Drive	Moon Vista St-Goldpoppy St	Celeste Pemberton	Dust Palliative	New	5	\$6,667	95
Reed Road	Bartlett Rd-At wash before Cactus Forest Rd	Celeste Pemberton	Dust Palliative	New	1	\$91,667	96
Stagecoach Pass Avenue	Schnepf Rd-Ghost Rider St	Celeste Pemberton	Dust Palliative	Programmed	5	\$250,000	97
Whirly Bird Road	Amarillo Valley Rd-Ralston Rd	John Kraft	Dust Palliative	New	4	\$300,000	98
SUBTOTAL MAINTENANCE						\$4,199,175	

GRAND TOTAL 2019-2020 \$7,381,050

Florence-Kelvin Highway

Cochran Rd-Donnelly Wash

Maintenance Area Multiple

Project Manager Angeline To

E-mail angeline.to@pinalcountyaz.gov

District 1

PROJECT TYPE IMPROVEMENT

Length in Miles 3

Activity Construction

Status Pending

Project Number 6511204

Funding Source Transportation Excise Tax

County Cost \$275,900

Non County Cost \$0

Total Cost \$275,900

Comments

Location: From Adams Wy-Cochran Rd to Cochran Rd to Donnelly Wash.

Activity: Asphalt rock dust palliative

Budget Year: Carryover of \$275,900 from 2014-2015 to 2015-2016

Status: From completed to pending. Construction on original project limits, from Adams Wy-Cochran Rd, completed May 2015. Construction on one mile from Cochran Rd to Donnelly Wash scheduled Spring 2016.



Gantzel Road (Pathway)

Bella Vista Rd-Poston Butte High School

Maintenance Area San Tan **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 2

PROJECT TYPE IMPROVEMENT

Length in Miles 0.8
Activity New Construction
Status Underway

Project Number

Funding Source Transportation Excise Tax
County Cost \$500,000
Non County Cost \$0
Total Cost \$500,000

Comments Activity: Pathway construction
Budget Year: Carryover from 2014-2015 to 2015-2016
Status: From pending to underway. Construction underway in conjunction with the Hunt Highway - Phase III and Gantzel Road - Phase D1 projects.



Guadalupe Road

Meridian Rd-Delaware Rd

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 5

PROJECT TYPE IMPROVEMENT

Length in Miles 0.5
Activity New Construction
Status Completed

Project Number

Funding Source Transportation Excise Tax
County Cost \$150,000
Non County Cost \$0
Total Cost \$150,000

Comments Activity: New two-lane road
 Budget Year: Carryover from 2014-2015 to 2015-2016
 Status: From pending to completed. Construction completed January 2016.



Hunt Highway - Phase II

Thompson Rd-Gary Rd

Maintenance Area San Tan **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 2

PROJECT TYPE IMPROVEMENT

Length in Miles 1.9
Activity Pre-Construction/Construction
Status Completed

Project Number
Funding Source Transportation Excise Tax
County Cost \$4,200,000
Non County Cost \$0
Total Cost \$4,200,000

Comments Budget Year: Carryover from 2014-2015 to 2015-2016
 Status: From underway to completed. Construction completed as of October 2015.



Hunt Highway - Phase III

Gary Rd-Bella Vista Rd

Maintenance Area San Tan

Project Manager Celeste Pemberton

E-mail celeste.pemberton@pinalcountyz.gov

District 2

PROJECT TYPE IMPROVEMENT


Length in Miles 4.2
Activity Pre-Construction
Status Completed

Project Number

Funding Source Transportation Excise Tax
County Cost \$150,000
Non County Cost \$0
Total Cost \$150,000

Comments

Activity: Design
 Project: From Hunt Highway - Phases III & IV to Hunt Highway - Phase III
 Location: From Gary Rd-Magma Rd to Gary Rd-Bella Vista Rd
 Status: From underway to completed. Design is completed as of September 2015 and construction underway as of January 2016 with completion anticipated February 2017.



Hunt Highway - Phase IV

Gary Rd-Magma Rd

Maintenance Area San Tan

Project Manager Celeste Pemberton

E-mail celeste.pemberton@pinalcountyaz.gov

District 2



PROJECT TYPE IMPROVEMENT

Length in Miles 3
Activity Pre-Construction
Status Underway

Project Number

Funding Source Transportation Excise Tax
County Cost \$250,000
Non County Cost \$0
Total Cost \$250,000

Comments Activity: Design
 Project: From Hunt Highway - Phases III & IV to Hunt Highway - Phase IV
 Status: Design is underway and approximately 40% complete.



Maricopa-Casa Grande Highway

Santa Cruz Wash Crossing

Maintenance Area Casa Grande **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 4

PROJECT TYPE IMPROVEMENT

Length in Miles 0.5
Activity New Construction
Status Underway

Project Number 6731157
Funding Source Transportation Excise Tax
County Cost \$2,600,000
Non County Cost \$0
Total Cost \$2,600,000

Comments Activity: Box culvert construction
 County Cost: Increased from \$2,300,000 to \$2,600,000
 Budget Year: Carryover from 2014-2015 to 2015-2016
 Status: From pending to underway. Construction is underway with completion anticipated Spring 2016.



Mitchell Trail

Heritage Rd-Arizona Farms Rd

Maintenance Area San Tan

Project Manager Celeste Pemberton

E-mail celeste.pemberton@pinalcountyz.gov

District 2


PROJECT TYPE IMPROVEMENT

Length in Miles 1
Activity Pre-Construction
Status Underway

Project Number

Funding Source Transportation Excise Tax
County Cost \$100,000
Non County Cost \$0
Total Cost \$100,000

Comments Activity: Right-of-way/design for new roadway
 Status: From programmed to underway. Right-of-way acquisition is underway but responses have not been favorable.



Quail Run Road

Florence-Kelvin Hwy-south .7 miles

Maintenance Area San Tan

Project Manager Celeste Pemberton

E-mail celeste.pemberton@pinalcountyaz.gov

District 1


PROJECT TYPE IMPROVEMENT

Length in Miles 0.7
Activity Construction
Status Completed

Project Number

Funding Source Transportation Excise Tax
County Cost \$120,000
Non County Cost \$0
Total Cost \$120,000

Comments Status: From pending to completed. Asphalt rock dust palliative completed Summer 2015.



Ralston Road

Teel Rd-Val Vista Rd

Maintenance Area Hidden Valley **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 4


PROJECT TYPE IMPROVEMENT

Length in Miles 1
Activity Construction
Status Completed

Project Number

Funding Source Transportation Excise Tax
County Cost \$100,000
Non County Cost \$100,000
Total Cost \$200,000

Comments Activity: Local Standard (L-2) Roadway (Double chip over 6" of asphalt base course)
 Non-County Cost: Santa Rosa Cooling pursuant to Road Participation Agreement dated 1/28/2015
 Status: From pending to completed. Construction completed Summer 2015



Safety Program

Engineering Area 1

Maintenance Area Multiple

Project Manager Angeline To

E-mail angeline.to@pinalcountyaz.gov

District 7

PROJECT TYPE IMPROVEMENT

Length in Miles 0

Activity Safety

Status Programmed

Project Number

Funding Source Transportation Excise Tax

County Cost \$300,000

Non County Cost \$0

Total Cost \$300,000

Comments Activity: Area Engineer's discretionary project(s)



Safety Program

Engineering Area 2

Maintenance Area Multiple **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 7

PROJECT TYPE IMPROVEMENT

Length in Miles 0
Activity Safety
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$250,000
Non County Cost \$0
Total Cost \$250,000

Comments Activity: Area Engineer's discretionary project(s)



Cornman Road

Midway Rd-Mammoth Dr

Maintenance Area Casa Grande **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 3

PROJECT TYPE MAINTENANCE

Length in Miles 0.25
Activity Dust Palliative
Status Completed

Project Number

Funding Source Transportation Excise Tax
County Cost \$75,000
Non County Cost \$0
Total Cost \$75,000

Comments Budget Year: Carryover from 2014-2015 to 2015-2016
 Status: From pending to completed. Asphalt rock dust palliative completed Summer 2015.



Dust Abatement Program

District 5

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 5



PROJECT TYPE MAINTENANCE

Length in Miles 0
Activity Dust Palliative
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$250,000
Non County Cost \$0
Total Cost \$250,000

Comments Activity: Area Engineer's discretionary project(s) to address fugitive dust in Pinal County's Non-Attainment Area (T1N, R8E)



Hussy Street

State Route 77 west 1,000 feet

Maintenance Area Oracle

Project Manager Angeline To

E-mail angeline.to@pinalcountyaz.gov

District 1

PROJECT TYPE MAINTENANCE

Length in Miles 0.2
Activity Dust Palliative
Status Completed

Project Number

Funding Source Transportation Excise Tax
County Cost \$24,000
Non County Cost \$0
Total Cost \$24,000

Comments Activity: Dust polymour
 Budget Year: Carryover from 2014-2015 to 2015-2016
 Status: From pending to completed. Application completed October 2015.



Midway Road

Cornman Rd-Greene Wash

Maintenance Area Casa Grande **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 3


PROJECT TYPE MAINTENANCE

Length in Miles 0.375
Activity Dust Palliative
Status Completed

Project Number

Funding Source Transportation Excise Tax
County Cost \$75,000
Non County Cost \$0
Total Cost \$75,000

Comments Budget Year: From 2014-2015 to 2015-2016
 Status: From pending to completed. Asphalt rock dust palliative completed Summer 2015



Panther Butte Road

Blazed Ridge Rd-State Route 79

Maintenance Area Oracle

Project Manager Angeline To

E-mail angeline.to@pinalcountyaz.gov

District 1

PROJECT TYPE MAINTENANCE

Length in Miles 0.8
Activity Dust Palliative
Status Completed

Project Number

Funding Source Transportation Excise Tax
County Cost \$100,000
Non County Cost \$0
Total Cost \$100,000

Comments Activity: Dust polymour
 Budget Year: Carryover from 2014-2015 to 2015-2016
 Status: From pending to completed. Application completed October 2015.



Pavement Preservation Program

Engineering Area 2

Maintenance Area Multiple

Project Manager Joe Ortiz

E-mail joe.ortiz@pinalcountyz.gov

District 7

PROJECT TYPE MAINTENANCE

Length in Miles 0

Activity Pavement Preservation

Status Programmed

Project Number

Funding Source Transportation Excise Tax

County Cost \$250,000

Non County Cost \$0

Total Cost \$250,000

Comments Road: Direct funding to the Pavement Preservation Program



Pavement Preservation Program

Engineering Area 3

Maintenance Area Multiple

Project Manager Joe Ortiz

E-mail joe.ortiz@pinalcountyaz.gov

District 7

PROJECT TYPE MAINTENANCE

Length in Miles 0

Activity Pavement Preservation

Status Programmed

Project Number

Funding Source Transportation Excise Tax

County Cost \$250,000

Non County Cost \$0

Total Cost \$250,000

Comments Road: Direct funding to the Pavement Preservation Program



Pavement Preservation Program

Arizona City

Maintenance Area Arizona City **Project Manager** Joe Ortiz

E-mail joe.ortiz@pinalcountyaz.gov

District 7

PROJECT TYPE MAINTENANCE

Length in Miles 0
Activity Pavement Preservation
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$250,000
Non County Cost \$0
Total Cost \$250,000

Comments Road: Direct funding to the Pavement Preservation Program



Pavement Preservation Program

Engineering Area 1

Maintenance Area Multiple

Project Manager Joe Ortiz

E-mail joe.ortiz@pinalcountyaz.gov

District 7

PROJECT TYPE MAINTENANCE

Length in Miles 0

Activity Pavement Preservation

Status Programmed

Project Number

Funding Source Transportation Excise Tax

County Cost \$250,000

Non County Cost \$0

Total Cost \$250,000

Comments Road: Direct funding to the Pavement Preservation Program



Ralston Road

Wildcat Ln-Dune Shadow Rd

Maintenance Area Hidden Valley **Project Manager** Lindsey Randall

E-mail lindsey.randall@pinalcountyaz.gov

District 4

PROJECT TYPE MAINTENANCE

Length in Miles 1.75
Activity Dust Palliative
Status Underway

Project Number

Funding Source Transportation Excise Tax
County Cost \$200,000
Non County Cost \$0
Total Cost \$200,000

Comments Status: From pending to underway. Asphalt rock dust palliative underway with completion anticipated Spring 2016.
 Project Manager: From John Kraft to Lindsey Randall
 E-mail: From john.kraft@pinalcountyaz.gov to lindsey.randall@pinalcountyaz.gov



Sianna Drive

Estancia Dr-Kit Fox Tr

Maintenance Area Arizona City **Project Manager** Angeline To

E-mail angeline.to@pinalcountyaz.gov

District 4

PROJECT TYPE MAINTENANCE

Length in Miles 0.8
Activity Dust Palliative
Status Cancelled

Project Number 6511215
Funding Source Transportation Excise Tax
County Cost \$0
Non County Cost \$0
Total Cost \$0

Comments Status: From pending to cancelled. Project cancelled due to unresponsive right-of-way donations.
 County Cost: Reduced from \$300,000 to \$0
 Project Numbers: 6511215 (Right-of-Way Acquisition), 6511217 (Dust Palliative)



Storey Road

11-Mile Corner Rd-Curry Rd

Maintenance Area Casa Grande **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 3


PROJECT TYPE MAINTENANCE

Length in Miles 2
Activity Dust Palliative
Status Completed

Project Number

Funding Source Transportation Excise Tax
County Cost \$200,000
Non County Cost \$0
Total Cost \$200,000

Comments Status: From pending to completed. Asphalt rock dust palliative completed Summer 2015.



Wildwood Road

Warren Rd-Amarillo Valley Rd

Maintenance Area Hidden Valley **Project Manager** Lindsey Randall

E-mail lindsey.randall@pinalcountyaz.gov

District 4



PROJECT TYPE MAINTENANCE

Length in Miles 3
Activity Dust Palliative
Status Underway

Project Number

Funding Source Transportation Excise Tax
County Cost \$400,000
Non County Cost \$0
Total Cost \$400,000

Comments Budget Year: Advanced from 2016-2017 to 2015-2016
Status: From pending to underway. Asphalt rock dust palliative underway with completion anticipated Spring 2016.
Project Manager: From John Kraft to Lindsey Randall
E-mail: From john.kraft@pinalcountyaz.gov to lindsey.randall@pinalcountyaz.gov



Battaglia Drive

Overfield Road Intersection

Maintenance Area Arizona City **Project Manager** Angeline To

E-mail angeline.to@pinalcountyaz.gov

District 4



PROJECT TYPE IMPROVEMENT

Length in Miles 0
Activity Construction/Reconstruction
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$350,000
Non County Cost \$0
Total Cost \$350,000

Comments Activity: Culvert for intersection and pavement replacement



Hennes Road

Val Vista Rd-Waverly Dr

Maintenance Area Casa Grande **Project Manager** Lindsey Randall **E-mail** lindsey.randall@pinalcountyaz.gov **District** 3



PROJECT TYPE **IMPROVEMENT**

Length in Miles 1
Activity New Construction
Status Underway

Project Number

Funding Source Transportation Excise Tax
County Cost \$350,000
Non County Cost \$0
Total Cost \$350,000

Comments Status: From programmed to underway. Right-of-way is underway. Project is contingent on right-of-way availability.
 Project Manager: From John Kraft to Lindsey Randall
 E-mail: From john.kraft@pinalcountyaz.gov to lindsey.randall@pinalcountyaz.gov



McCartney Road

Interstate 10-Evans Road

Maintenance Area Casa Grande **Project Manager** Lindsey Randall **E-mail** lindsey.randall@pinalcountyaz.gov **District** 1, 3


PROJECT TYPE IMPROVEMENT

Length in Miles 3.1
Activity Reconstruction
Status Pending

Project Number

Funding Source Transportation Excise Tax
County Cost \$1,500,000
Non County Cost \$0
Total Cost \$1,500,000

Comments Activity: From widening to 4 or 5 lanes to improvements to roadway sections for installing culverts at dip crossings. Lane widening for additional capacity is not needed at this time.
 Status: From programmed to pending
 Project Manager: From John Kraft to Lindsey Randall
 E-mail: From john.kraft@pinalcountyaz.gov to lindsey.randall@pinalcountyaz.gov



Safety Program

Countywide

Maintenance Area Multiple

Project Manager John Kraft

E-mail john.kraft@pinalcountyz.gov

District 7

PROJECT TYPE IMPROVEMENT

Length in Miles 0

Activity Safety

Status Programmed

Project Number

Funding Source Transportation Excise Tax

County Cost \$915,600

Non County Cost \$0

Total Cost \$915,600

Comments Activity: Direct funding to the Safety Program (Target Funding: 15%)



Bronco Lane

Valley View Drive south .1 mile

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 5



PROJECT TYPE MAINTENANCE

Length in Miles 0.1
Activity Dust Palliative
Status Pending

Project Number

Funding Source Transportation Excise Tax
County Cost \$30,000
Non County Cost \$0
Total Cost \$30,000

Comments Activity: Dust abatement
Status: From programmed to pending. Asphalt rock dust palliative scheduled Summer 2016/2017.



Cattle Tank Road

Davis Ranch Rd-Park Link Dr

Maintenance Area Arizona City **Project Manager** Angeline To

E-mail angeline.to@pinalcountyaz.gov

District 1, 4

PROJECT TYPE MAINTENANCE

Length in Miles 5.5
Activity Pre-Construction
Status Underway

Project Number 6511213
Funding Source Transportation Excise Tax
County Cost \$90,000
Non County Cost \$0
Total Cost \$90,000

Comments Activity: Environmental and right-of-way for asphalt rock dust palliative
 Budget Year: Carryover of \$90,000 from Budget Year 2015-2016 to 2016-2017
 Status: Environmental Assessment from the Bureau of Land Management underway. Right-of-way acquisition from the Arizona State Land Department completed. Asphalt rock dust palliative scheduled Fall 2016.
 Project Numbers: 6511213 (environmental clearance), 6511214 (right-of-way acquisition)



Christensen Road-Bartlett Road

Martin Rd-5th St

Maintenance Area San Tan

Project Manager Celeste Pemberton

E-mail celeste.pemberton@pinalcountyaz.gov

District 1


PROJECT TYPE MAINTENANCE

Length in Miles 2
Activity Dust Palliative
Status Pending

Project Number

Funding Source Transportation Excise Tax
County Cost \$180,000
Non County Cost \$0
Total Cost \$180,000

Comments Status: From programmed to pending. Project is a joint effort with the City of Coolidge. Asphalt rock dust palliative scheduled Summer 2016/2017.



Estancia Drive

Davis Ranch Rd-Hedgehog Tr

Maintenance Area Arizona City **Project Manager** Angeline To

E-mail angeline.to@pinalcountyaz.gov

District 4


PROJECT TYPE MAINTENANCE

Length in Miles 1.1
Activity Dust Palliative
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$100,000
Non County Cost \$0
Total Cost \$100,000

Comments



Harmon Road

Toltec Hwy-Tweedy Rd

Maintenance Area Arizona City **Project Manager** Angeline To

E-mail angeline.to@pinalcountyaz.gov

District 1



PROJECT TYPE **MAINTENANCE**

Length in Miles 2
Activity Dust Palliative
Status Pending

Project Number

Funding Source Transportation Excise Tax
County Cost \$360,000
Non County Cost \$0
Total Cost \$360,000

Comments Status: From programmed to pending. In the process of approving a cost share agreement with dairy owner to contribute approximately \$150,000.
 Non County Cost: \$150,000 (estimated at this time)



Huisatch Road

Garnet Rd-Amarillo Valley Rd

Maintenance Area Hidden Valley **Project Manager** Lindsey Randall **E-mail** lindsey.randall@pinalcountyaz.gov **District** 4


PROJECT TYPE MAINTENANCE

Length in Miles 1
Activity Dust Palliative
Status Pending

Project Number

Funding Source Transportation Excise Tax
County Cost \$175,000
Non County Cost \$0
Total Cost \$175,000

Comments Status: From programmed to pending. Asphalt rock dust palliative is scheduled Summer 2016
 Project Manager: From John Kraft to Lindsey Randall
 Email: From john.kraft@pinalcountyaz.gov to lindsey.randall@pinalcountyaz.gov



La Barranca Road

Sage St-Hidden Valley Rd

Maintenance Area Hidden Valley **Project Manager** Lindsey Randall **E-mail** lindsey.randall@pinalcountyaz.gov **District** 4


PROJECT TYPE MAINTENANCE

Length in Miles 1
Activity Dust Palliative
Status Pending

Project Number

Funding Source Transportation Excise Tax
County Cost \$100,000
Non County Cost \$0
Total Cost \$100,000

Comments Status: From programmed to pending. Asphalt rock dust palliative is scheduled Summer 2016
 Project Manager: From John Kraft to Lindsey Randall
 Email: From john.kraft@pinalcountyaz.gov to lindsey.randall@pinalcountyaz.gov



La Palma Road

State Route 287-.25 north of Kleck Road

Maintenance Area Casa Grande **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 1



PROJECT TYPE MAINTENANCE

Length in Miles 2.25
Activity Dust Palliative
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$150,000
Non County Cost \$0
Total Cost \$150,000

Comments



Maverick Circle

Mohican Rd west .1 mile

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 5


PROJECT TYPE MAINTENANCE

Length in Miles 0.1
Activity Dust Palliative
Status Pending

Project Number

Funding Source Transportation Excise Tax
County Cost \$30,000
Non County Cost \$0
Total Cost \$30,000

Comments Activity: Dust abatement
Status: From programmed to pending. Asphalt rock dust palliative scheduled Summer 2016/2017.



Pavement Preservation Program

Countywide

Maintenance Area Multiple

Project Manager Joe Ortiz

E-mail joe.ortiz@pinalcountyz.gov

District 7

PROJECT TYPE MAINTENANCE

Length in Miles 0

Activity Pavement Preservation

Status Programmed

Project Number

Funding Source Transportation Excise Tax

County Cost \$915,600

Non County Cost \$0

Total Cost \$915,600

Comments Activity: Direct funding to the Pavement Preservation Program (Target Funding: 15%)



Pavement Preservation Program

Countywide

Maintenance Area Multiple

Project Manager Joe Ortiz

E-mail joe.ortiz@pinalcountyz.gov

District 7

PROJECT TYPE MAINTENANCE

Length in Miles 0

Activity Pavement Preservation

Status Programmed

Project Number

Funding Source Transportation Excise Tax

County Cost \$84,400

Non County Cost \$0

Total Cost \$84,400

Comments Activity: Direct funding to the Pavement Preservation Program
County Cost: Additional allocation as recommended by the Transportation Advisory Committee (total direct funding \$1,000,000.00)



Sixshooter Road

Jacob Waltz St north .1 mile

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 5


PROJECT TYPE MAINTENANCE

Length in Miles 0.1
Activity Dust Palliative
Status Pending

Project Number

Funding Source Transportation Excise Tax
County Cost \$30,000
Non County Cost \$0
Total Cost \$30,000

Comments Status: From programmed to pending. Asphalt rock dust palliative scheduled Summer 2016/2017.



Curry Road

State Route 287-Storey Rd

Maintenance Area Casa Grande **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 3



PROJECT TYPE IMPROVEMENT

Length in Miles 1
Activity Construction
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$110,000
Non County Cost \$0
Total Cost \$110,000

Comments



McCartney Road

Interstate 10-Evans Rd

Maintenance Area Casa Grande **Project Manager** Lindsey Randall **E-mail** lindsey.randall@pinalcountyaz.gov **District** 1, 3



PROJECT TYPE IMPROVEMENT

Length in Miles 3.1
Activity Reconstruction
Status Pending

Project Number

Funding Source Transportation Excise Tax
County Cost \$2,000,000
Non County Cost \$0
Total Cost \$2,000,000

Comments Activity: From widening to 4 or 5 lanes to improvements to roadway sections for installing culverts at dip crossings. Lane widening for additional capacity is not needed at this time.
Status: From programmed to pending
Project Manager: From John Kraft to Lindsey Randall
E-mail: From john.kraft@pinalcountyaz.gov to lindsey.randall@pinalcountyaz.gov



Safety Program

Countywide

Maintenance Area Multiple

Project Manager John Kraft

E-mail john.kraft@pinalcountyz.gov

District 7

PROJECT TYPE IMPROVEMENT

Length in Miles 0

Activity Safety

Status Programmed

Project Number

Funding Source Transportation Excise Tax

County Cost \$500,000

Non County Cost \$0

Total Cost \$500,000

Comments Activity: Direct funding to the Safety Program (Target Funding: 10%)



Twedy Road

State Route 287-Storey Rd

Maintenance Area Casa Grande **Project Manager** John Kraft

E-mail john.kraft@pinalcountyyaz.gov

District 3



PROJECT TYPE IMPROVEMENT

Length in Miles 1
Activity Construction
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$110,000
Non County Cost \$0
Total Cost \$110,000

Comments



Cactus Road

Kaniksu St (north)-Frontier St

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 5



PROJECT TYPE MAINTENANCE

Length in Miles 0.1
Activity Dust Palliative
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$20,000
Non County Cost \$0
Total Cost \$20,000

Comments Status: Public Works staff recommends adding this project request to the Dust Abatement Program for Apache Junction area



Dust Abatement Program

Apache Junction area

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 5



PROJECT TYPE MAINTENANCE

Length in Miles 0
Activity Dust Palliative
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$500,000
Non County Cost \$0
Total Cost \$500,000

Comments Activity: Area Engineer's discretionary project(s) to address fugitive dust (Particulate Matter 10) in Pinal County's Non-Attainment area (T1N, R8E)



Muleshoe Road

Roundup St-Shiprock St

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 5


PROJECT TYPE MAINTENANCE

Length in Miles 0.1
Activity Dust Palliative
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$20,000
Non County Cost \$0
Total Cost \$20,000

Comments Status: Public Works staff recommends adding this project to the Dust Abatement Program for the Apache Junction area



Pavement Preservation Program

Countywide

Maintenance Area Multiple

Project Manager Joe Ortiz

E-mail joe.ortiz@pinalcountyaz.gov

District 7

PROJECT TYPE MAINTENANCE

Length in Miles 0

Activity Pavement Preservation

Status Programmed

Project Number

Funding Source Transportation Excise Tax

County Cost \$500,000

Non County Cost \$0

Total Cost \$500,000

Comments Activity: Direct funding to the Pavement Preservation Program (Target Funding: 10%)



Peters Road

Santa Cruz Wash-Corrales Rd

Maintenance Area Casa Grande **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 3


PROJECT TYPE MAINTENANCE

Length in Miles 1.6
Activity Dust Palliative
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$252,083
Non County Cost \$0
Total Cost \$252,083

Comments



Warren Road

Farrell Rd-McDavid Rd

Maintenance Area Hidden Valley **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 4


PROJECT TYPE MAINTENANCE

Length in Miles 2
Activity Dust Palliative
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$220,000
Non County Cost \$0
Total Cost \$220,000

Comments



Arizona City Safety Study

Multiple Intersections

Maintenance Area Arizona City **Project Manager** Angeline To

E-mail angeline.to@pinalcountyaz.gov

District 4


PROJECT TYPE **IMPROVEMENT**

Length in Miles 0
Activity Pre-Construction
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$100,000
Non County Cost \$0
Total Cost \$100,000

Comments Location: Battaglia Drive from Sunland Gin Road to Overfield Road, Battaglia Drive from Chuichu Road to Del Rio Road, Lamb Road from Battaglia Drive to Milligan Road, Milligan Road from Sunland Gin Road Overfield Road, Overfield Road from Battaglia Drive to Milligan Road, and Sunland Gin Road from Battaglia Drive to Milligan Road



Baseline Avenue

Mohican Rd-East 980 feet

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyz.gov **District** 5


PROJECT TYPE IMPROVEMENT

Length in Miles 0.19
Activity Construction
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$55,417
Non County Cost \$0
Total Cost \$55,417

Comments



Cactus Wren Street

Mountain View Rd-Val Vista Rd

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyz.gov **District** 5


PROJECT TYPE IMPROVEMENT

Length in Miles 0.22
Activity New Construction
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$61,700
Non County Cost \$0
Total Cost \$61,700

Comments



Florence-Kelvin Highway

Donnelly Wash-East 2 miles

Maintenance Area Riverside

Project Manager Angeline To

E-mail angeline.to@pinalcountyaz.gov

District 1

PROJECT TYPE IMPROVEMENT

Length in Miles 2
Activity Construction
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$800,000
Non County Cost \$0
Total Cost \$800,000

Comments



Gantzel Road

Chandler Heights Rd

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 2, 5


PROJECT TYPE IMPROVEMENT

Length in Miles 0
Activity Construction
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$325,000
Non County Cost \$0
Total Cost \$325,000

Comments



Germann Road

Meridian Rd-Ironwood Dr

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 2

PROJECT TYPE IMPROVEMENT

Length in Miles 1
Activity New Construction
Status Programmed

Project Number 6621139
Funding Source Transportation Excise Tax
County Cost \$98,530
Non County Cost \$1,630,060
Total Cost \$1,728,590

Comments Activity: Construction of two-lane road
 Budget Year: Carryover from 2014-2015 to 2018-2019
 County Cost: \$98,530 reflects Pinal County's cost share match
 Status: Design underway and approximately 95% complete. Project was awarded Surface Transportation Program (federal) funds through Maricopa Association of Governments.



Hohokam Road

Paisano Dr-Quartzite Dr

Maintenance Area San Tan

Project Manager Celeste Pemberton

E-mail celeste.pemberton@pinalcountyaz.gov

District 1


PROJECT TYPE IMPROVEMENT

Length in Miles 0.33
Activity Construction
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$286,300
Non County Cost \$0
Total Cost \$286,300

Comments



Lost Dutchman Road

Sun Rd-Prospectors Rd

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyz.gov **District** 5


PROJECT TYPE IMPROVEMENT

Length in Miles 0.6
Activity Construction
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$156,000
Non County Cost \$0
Total Cost \$156,000

Comments



Safety Program

Countywide

Maintenance Area Multiple

Project Manager John Kraft

E-mail john.kraft@pinalcountyz.gov

District 7

PROJECT TYPE IMPROVEMENT

Length in Miles 0

Activity Safety

Status Programmed

Project Number

Funding Source Transportation Excise Tax

County Cost \$1,000,000

Non County Cost \$0

Total Cost \$1,000,000

Comments Activity: Direct funding to the Roadway Safety Program



Arica Road

Isom Rd-Trekell Rd

Maintenance Area Casa Grande **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 4


PROJECT TYPE MAINTENANCE

Length in Miles 1
Activity Dust Palliative
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$120,000
Non County Cost \$0
Total Cost \$120,000

Comments



Battaglia Drive

Chuichu Rd-Del Rio Rd

Maintenance Area Arizona City **Project Manager** Angeline To

E-mail angeline.to@pinalcountyaz.gov

District 3, 4


PROJECT TYPE **MAINTENANCE**

Length in Miles 4.5
Activity Pavement Preservation
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$200,000
Non County Cost \$0
Total Cost \$200,000

Comments



Chuichu Road

Battaglia Dr-Interstate 8

Maintenance Area Arizona City **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 3


PROJECT TYPE MAINTENANCE

Length in Miles 4.3
Activity Pavement Preservation
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$2,000,000
Non County Cost \$0
Total Cost \$2,000,000

Comments



Dust Abatement Program

Countywide

Maintenance Area Multiple

Project Manager Joe Ortiz

E-mail joe.ortiz@pinalcountyaz.gov

District 7

PROJECT TYPE MAINTENANCE

Length in Miles 0
Activity Dust Palliative
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$1,000,000
Non County Cost \$0
Total Cost \$1,000,000

Comments Activity: Area Engineers' discretionary project(s) to address fugitive dust (Particulate Matter 2.5 and 10) in Pinal County's Non-Attainment areas



Fulcar Road

Hidden Valley Rd-Table Top Rd

Maintenance Area Hidden Valley **Project Manager** John Kraft

E-mail john.kraft@pinalcountyaz.gov

District 4


PROJECT TYPE **MAINTENANCE**

Length in Miles 2
Activity Dust Palliative
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$240,000
Non County Cost \$0
Total Cost \$240,000

Comments



La Palma Road

Cornman Rd-Selma Hwy

Maintenance Area Arizona City **Project Manager** Angeline To

E-mail angeline.to@pinalcountyaz.gov

District 1


PROJECT TYPE MAINTENANCE

Length in Miles 1
Activity Dust Palliative
Status Cancelled

Project Number

Funding Source Transportation Excise Tax
County Cost \$0
Non County Cost \$0
Total Cost \$0

Comments County Cost: Reduced from \$125,000 to \$0
Status: From programmed to cancelled. Project cancelled due to annexation of area by the City of Coolidge March 2015.



Sage Street

Barnes Rd-Miller Rd

Maintenance Area Hidden Valley **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 4

PROJECT TYPE MAINTENANCE

Length in Miles

Activity Dust Palliative

Status Programmed

Project Number


Funding Source Transportation Excise Tax

County Cost \$120,000

Non County Cost \$0

Total Cost \$120,000

Comments



Sotol Road

Warren Rd-Hidden Valley Rd

Maintenance Area Hidden Valley **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 4

PROJECT TYPE MAINTENANCE

Length in Miles 1
Activity Dust Palliative
Status Programmed

Project Number

Funding Source Transportation Excise Tax
County Cost \$150,000
Non County Cost \$0
Total Cost \$150,000

Comments



Stagecoach Pass Avenue

Schnepf Rd-Ghost Rider St

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 5

PROJECT TYPE MAINTENANCE

Length in Miles 0.8
Activity Pre-Construction
Status Underway

Project Number

Funding Source Transportation Excise Tax
County Cost \$50,000
Non County Cost \$0
Total Cost \$50,000

Comments Project: Stagecoach Pass Av-Ghost Rider Street to Stagecoach Pass Avenue
 Activity: In-house design and right-of-way design.
 Budget Year: Carryover from 2014-2015 to 2018-2019
 Status: Design underway with construction anticipated in Budget Year 2019-2020. Right-of-way acquisition underway but responses are not favorable.



Florence-Kelvin Highway

Maintenance Area Riverside **Project Manager** Angeline To

PROJECT TYPE IMPROVEMENT

Length in Miles 3
Activity Construction
Status New

Comments



Gardenshire Rd-Apache Kid Rd

E-mail angeline.to@pinalcountyaz.gov **District** 1

Project Number 3030
Funding Source Transportation Excise Tax
County Cost \$700,000
Non County Cost \$0
Total Cost \$700,000



Jackpot Street

Skyline Dr-Rolling Ridge Rd

Maintenance Area San Tan

Project Manager Celeste Pemberton

E-mail celeste.pemberton@pinalcountyaz.gov

District 5

PROJECT TYPE IMPROVEMENT

Length in Miles 0.75
Activity Construction
Status New

Project Number 10116
Funding Source Transportation Excise Tax
County Cost \$82,500
Non County Cost \$0
Total Cost \$82,500

Comments



Safety Program

Countywide

Maintenance Area Multiple

Project Manager John Kraft

E-mail john.kraft@pinalcountyz.gov

District 7

PROJECT TYPE IMPROVEMENT

Length in Miles 0

Activity Safety

Status Programmed

Project Number

Funding Source Transportation Excise Tax

County Cost \$1,000,000

Non County Cost \$0

Total Cost \$1,000,000

Comments Activity: Direct funding to the Roadway Safety Program



Sage Brush Avenue

Schnepf Rd-Sierra Vista Dr

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 5

PROJECT TYPE IMPROVEMENT

Length in Miles 1
Activity Construction
Status New

Project Number 17126
Funding Source Transportation Excise Tax
County Cost \$110,000
Non County Cost \$0
Total Cost \$110,000

Comments



Ashmore Street

Passmore Rd-Baldwin Av

Maintenance Area Casa Grande **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 3, 4

PROJECT TYPE MAINTENANCE

Length in Miles 0.5
Activity Dust Palliative
Status New

Project Number 23022
Funding Source Transportation Excise Tax
County Cost \$59,000
Non County Cost \$0
Total Cost \$59,000

Comments



Carefree Place

State Route 347-Pepper Pl

Maintenance Area Hidden Valley **Project Manager** John Kraft

E-mail john.kraft@pinalcountyz.gov

District 4

PROJECT TYPE MAINTENANCE

Length in Miles 4.1
Activity Dust Palliative
Status New

Project Number 27124
Funding Source Transportation Excise Tax
County Cost \$500,000
Non County Cost \$0
Total Cost \$500,000

Comments Activity: Dust palliative includes 4.1 miles of the following roadways: Carefree Place, Reitz Ranch Road, Padilla Road, Clayton Road, and Lopez Road.



Dolores Place-Shirley Road

Olberg Rd-Avram Rd

Maintenance Area San Tan

Project Manager Celeste Pemberton

E-mail celeste.pemberton@pinalcountyaz.gov


District 2

PROJECT TYPE MAINTENANCE

Length in Miles 0.71
Activity Dust Palliative
Status New

Project Number 28121
Funding Source Transportation Excise Tax
County Cost \$78,100
Non County Cost \$0
Total Cost \$78,100

Comments



Donnaloy Road

Wilma Rd-Brenner Pass Rd

Maintenance Area San Tan

Project Manager Celeste Pemberton

E-mail celeste.pemberton@pinalcountyaz.gov


District 2

PROJECT TYPE MAINTENANCE

Length in Miles 0.77
Activity Dust Palliative
Status New

Project Number 29120
Funding Source Transportation Excise Tax
County Cost \$84,700
Non County Cost \$0
Total Cost \$84,700

Comments



Dust Abatement Program

Countywide

Maintenance Area Multiple **Project Manager** Joe Ortiz **E-mail** joe.ortiz@pinalcountyaz.gov **District** 7

PROJECT TYPE **MAINTENANCE**

Length in Miles
Activity Dust Palliative
Status Programmed

Project Number
Funding Source Transportation Excise Tax
County Cost \$2,000,000
Non County Cost \$0
Total Cost \$2,000,000

Comments Activity: Area Engineers' discretionary project(s) to address fugitive dust (Particulate Matter 2.5 and 10) in Pinal County's Non-Attainment areas



Olberg Road

Arizona Farms Rd-Brenner Pass Road

Maintenance Area San Tan

Project Manager Celeste Pemberton

E-mail celeste.pemberton@pinalcountyaz.gov


District 2

PROJECT TYPE MAINTENANCE

Length in Miles 0.93
Activity Dust Palliative
Status New

Project Number 31119
Funding Source Transportation Excise Tax
County Cost \$102,083
Non County Cost \$0
Total Cost \$102,083

Comments



Pavement Preservation Program

Countywide

Maintenance Area Multiple

Project Manager Joe Ortiz

E-mail joe.ortiz@pinalcountyaz.gov

District 7

PROJECT TYPE MAINTENANCE

Length in Miles 0

Activity Pavement Preservation

Status Programmed

Project Number

Funding Source Transportation Excise Tax

County Cost \$700,000

Non County Cost \$0

Total Cost \$700,000

Comments Activity: Direct funding to the Pavement Preservation Program



Plaza Drive

Moon Vista St-Goldpoppy St

Maintenance Area Apache Junction **Project Manager** Celeste Pemberton **E-mail** celeste.pemberton@pinalcountyaz.gov **District** 5


PROJECT TYPE MAINTENANCE

Length in Miles 0.06
Activity Dust Palliative
Status New

Project Number 32016
Funding Source Transportation Excise Tax
County Cost \$6,667
Non County Cost \$0
Total Cost \$6,667

Comments





MAP KEY

Index of projects

- 1 - Florence-Kelvin Hwy (Cochran Rd to Donnelly Wash)
- 2 - Gantzel Rd (Bella Vista Rd to Poston Butte HS)
- 3 - Guadalupe Rd (Meridian Rd to Delaware Dr)
- 4 - Hunt Hwy Phase 2 (1,400 ft east of Thompson Rd to Gary Rd)
- 5 - Hunt Hwy Phases 3 (Gary Rd to Bella Vista Rd)
- 6 - Hunt Hwy Phases 4 (Bella Vista Rd to Magma Rd)
- 7 - Maricopa-Casa Grande Hwy (Santa Cruz Wash crossing)
- 8 - Mitchell Trl (Heritage Rd to Arizona Farms Rd)
- 9 - Quail Run Rd (Dirt Rd to Florence-Kelvin Hwy)
- 10 - Ralston Rd (Teel Rd to Val Vista Rd)
- 11 - *Safety Program (Engineering Area 1)
- 12 - *Safety Program (Engineering Area 2)
- 13 - Cornman Rd (Midway Rd to Mammoth Dr)
- 14 - Dust Abatement Program (Apache Junction PM10 NAA)
- 15 - Hussey St (SR77 west 1,000 ft)
- 16 - Midway Rd (Cornman Rd south to Greene Wash)
- 17 - Panther Butte Rd (Blazed Ridge Rd to SR79)
- 18 - *Pavement Preservation Program (Engineering Area 2)
- 19 - *Pavement Preservation Program (Engineering Area 3)
- 20 - *Pavement Preservation Program (Arizona City)
- 21 - *Pavement Preservation Program (Engineering Area 1)
- 22 - Ralston Rd (Wildcat Ln to Dune Shadow Rd)
- 23 - Sianna Dr (Estancia Dr to Kit Fox Trl)
- 24 - Storey Rd (Curry Rd to Eleven Mile Corner Rd)
- 25 - Wildwood Rd (Warren Rd to Amarillo Valley Rd)

* Not shown on this map - refer to detailed report.

-  Incorporated Cities
-  Indian Communities
-  Protected Areas & Parks

10 Miles




PINAL COUNTY
wide open opportunity

PINAL COUNTY - ARIZONA

Five-Year Transportation Improvement & Maintenance Program

Budget Year 2015-2016





MAP KEY

Index of projects

- 26 - Battaglia Dr & Overfield Rd (Intersection)
- 27 - Germann Rd (Meridian Rd to Ironwood Dr)
- 28 - Hennes Rd (Val Vista Rd to Waverly Dr)
- 29 - McCartney Rd (I-10 to Evans Rd)
- 30 - *Safety Program (Countywide)
- 31 - Bronco Ln (Valley View Dr south 0.1 mile)
- 32 - Cattle Tank Rd (Davis Ranch Rd to Park Link Dr)
- 33 - Cattle Tank Rd (Davis Ranch Rd to Park Link Dr)
- 34 - Christensen Rd and Bartlett Rd (T05S-R08E-SEC34)
- 35 - Estancia Dr (Davis Ranch Rd to Hedgehog Trl)
- 36 - Harmon Rd (Toltec Hwy to Tweedy Rd)
- 37 - Huisatch Rd (Garnet Rd to Amarillo Valley Rd)
- 38 - La Barranca Dr (Sage St to Hidden Valley Rd)
- 39 - La Palma Rd (SR287 to 0.25 mi north of Kleck Rd)
- 40 - Maverick Trl (Mohican Rd west 0.1 mile)
- 41 - *Pavement Preservation Program (Countywide)
- 42 - *Pavement Preservation Program (Countywide)
- 43 - Redington Rd (Veterans Memorial Blvd to Pima County line)
- 44 - Sixshooter Rd (Jacob Waltz St north 0.1 mi)

* Not shown on this map - refer to detailed report.

- Incorporated Cities
- Indian Communities
- Protected Areas & Parks



PINAL COUNTY - ARIZONA


Five-Year Transportation Improvement & Maintenance Program

Budget Year 2016-2017



10 Miles





MAP KEY

Index of projects

- 45 - Curry Rd (SR287 to Storey Rd)
- 46 - McCartney Rd (I-10 to Evans Rd)
- 47 - *Safety Program (Countywide)
- 48 - Tweedy Rd (SR287 to Storey Rd)
- 49 - Cactus Rd (Kaniksu St to Frontier St)
- 50 - Dust Abatement Program (Apache Junction PM10 NAA)
- 51 - McDavid Rd (Hidden Valley Rd to Warren Rd)
- 52 - Muleshoe Rd (Roundup St north 660')
- 53 - *Pavement Preservation Program (Countywide)
- 54 - Peters Rd (Corrales Rd to Santa Cruz Wash)
- 55 - Warren Rd (Farrell Rd to McDavid Rd)

* Not shown on this map - refer to detailed report.


- Incorporated Cities
- Indian Communities
- Protected Areas & Parks




PINAL COUNTY - ARIZONA

Five-Year Transportation Improvement & Maintenance Program

Budget Year 2017-2018





MAP KEY


Index of projects

- 56 - Arizona City Safety Study (Multiple Intersections)
- 57 - Baseline Ave (Mohican Rd, East 980')
- 58 - Cactus Wren St (Mountain View Rd to Val Vista Rd)
- 59 - Florence-Kelvin Hwy (Donnelly Wash, East 2 Miles)
- 60 - Gantzel Rd & Chandler Heights Rd (Intersection)
- 61 - Germann Rd (Meridian Rd to Ironwood Dr)
- 62 - Hohokam Rd (Paisano Dr to Quartzite Dr)
- 63 - Lost Dutchman Blvd (Sun Rd to Lost Dutchman Rd)
- 64 - *Safety Program (Countywide)
- 65 - Arica Rd (Isom Rd to Trekell Rd)
- 66 - Battaglia Rd (Chuichu Rd to Del Rio Rd)
- 67 - Chuichu Rd (Battaglia Rd to Interstate 8)
- 68 - *Dust Abatement Program (Countywide PM2.5 & PM10 NAA)
- 69 - Fulcar Rd (Hidden Valley Rd to Table Top Rd)
- 70 - La Palma Rd (Corman Rd to Selma Hwy)
- 71 - Sage St (Barnes Rd to Miller Rd)
- 72 - Sotol Rd (Warren Rd to Hidden Valley Rd)
- 73 - Stagecoach Pass Ave (Schnepf Rd to Ghost Rider St)

* Not shown on this map - refer to detailed report.

- Incorporated Cities
- Indian Communities
- Protected Areas & Parks

10 Miles




PINAL COUNTY - ARIZONA

Five-Year Transportation Improvement & Maintenance Program

Budget Year 2018-2019





MAP KEY

Index of projects

- 74 - Florence-Kelvin Hwy (Gardenshire Rd to Apache Kid Rd)
- 75 - Gantzel Rd @ Queen Creek Wash
- 76 - Hash Knife Draw Rd (Schnepf Rd to Sierra Vista Dr)
- 77 - Jackpot St (Skyline Dr to Rolling Ridge Rd)
- 78 - Roberts Rd (Felix Rd to Joel Rd)
- 79 - Rolling Ridge Rd (Schnepf Rd to Sierra Vista Dr)
- 80 - *Safety Program (Countywide)
- 81 - Sage Brush Ave (Schnepf Rd to Sierra Vista Dr)
- 82 - Stagecoach Pass Ave (Schnepf Rd to Sierra Vista Dr)
- 83 - Sunland Gin Rd & Battaglia Dr Intersection
- 84 - Tombstone St (Skyline Dr to Rolling Ridge Rd)
- 85 - Val Vista Rd (Hidden Valley Rd to Warren Rd)
- 86 - Ashmoore St (Baldwin Ave to Passmore Rd)
- 87 - Boyd Rd (Roosevelt St, north 500' to end of street)
- 88 - Clayton Rd (SR347 to Lopez Rd)
- 88 - Lopez Rd (Carefree PI to Clayton Rd)
- 88 - Carefree PI (SR347 to Lopez Rd)
- 88 - Padilla Rd (SR347 to Lopez Rd)
- 88 - Reitz Ranch Rd (SR347 to Lopez Rd)
- 89 - Shirley Rd (Avram PI to Olberg Rd)
- 90 - Donnaloy Rd (Wilma Rd to Brenner Pass Rd)
- 91 - *Dust Abatement Program (Countywide PM2.5 & PM10 NAA)
- 92 - Marlow Rd (Jacob Waltz St, north 760' to end of road)
- 93 - Olberg Rd (Brenner Pass Rd to Arizona Farms Rd)
- 94 - *Pavement Preservation Program (Countywide)
- 95 - Plaza Dr (Moon Vista St to Goldpoppy St)
- 96 - Reed Rd (from 480' north of Bartlett Rd to 500' north of Sahara Dr)
- 97 - Stagecoach Pass Ave (Schnepf Rd to Ghost Rider St)
- 98 - Garnet Rd (Whirly Bird Rd to Century Rd)
- 98 - Whirly Bird Rd (Ralston Rd to Amarillo Valley Rd)

* Not shown on this map - refer to detailed report.

- Incorporated Cities
- Indian Communities
- Protected Areas & Parks



PINAL COUNTY - ARIZONA

Five-Year Transportation Improvement & Maintenance Program

Budget Year 2019-2020

