



To: Board of Supervisors

From: Elizabeth Zink, Contracts Coordinator

Date: May 6, 2015

Re: PC-111917 – Asphalt Pulverization and Soil Stabilization

The purpose of this modification is to extend the term of Pinal County's Asphalt Pulverization and Soil Stabilization contract with:

Asphalt Busters
Palo Verde Constructors

This will be the third option period, from May 23, 2015 through May 22, 2016. There is one option period remaining.

There has been no spend on this service in the past year.

The Board is also requested to authorize the Finance Director to approve and sign resulting purchase orders and related administrative documents. All other terms and conditions remained unchanged.

Respectfully submitted,

Elizabeth Zink, CPPB
Contracts Coordinator

 <p>PINAL COUNTY <i>wide open opportunity</i></p>	<p>CONTRACT: PC-111917</p> <p>Asphalt Pulverization & Soil Stabilization Services</p>	<p>Pinal County Finance Department 31 N. Pinal St. Bldg. A P.O. Box 1348 Florence, AZ 85132</p>
--	---	---

MODIFICATION OF CONTRACT

Modification Number: (M03)

Modification Type: Bilateral Unilateral

Description:

The purpose of this modification is to extend the term of the contract for its 3rd option year.

In accordance with Pinal County Contract PC-111917 entered into on May 23, 2012 between Palo Verde Constructors and Pinal County, Pinal County is exercising its unilateral right to extend the contract for the 3rd option year, May 23, 2015 through May 22, 2016.

All other terms and conditions of the Contract remain unchanged.

County:

NAME AND TITLE OF SIGNER:	
Cheryl Chase, Chairwoman	
SIGNATURE: 	DATE: 5/6/15