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I. Airport Description 

Pinal Airpark (Airport or MZJ) is situated approximately five miles northwest of the Town of Marana and 

approximately 30 miles northwest of the City of Tucson, Arizona.  The Airport is approximately one mile 

west  of  Interstate  10,  just  north  of  the  Pinal/Pima  County  line.    The  elevation  of  the  Airport  is 

approximately 1,891 feet above Mean Sea Level (MSL).   While Pinal Airpark  is owned by Pinal County, 

the Airport is currently leased to Marana Aerospace Solutions.   

 

Pinal  Airpark  primarily  serves  as  an  aircraft  storage  and maintenance  facility  for Marana  Aerospace 

Solutions,  but  other  users  such  as  the Department  of Defense, Arizona Army National Guard,  and  a 

flight‐training school utilize the facility as well.   The Airport  is heavily secured and monitored 24 hours 

daily, and  is not currently considered a public‐use  facility.   The 2011‐2015 National Plan of  Integrated 

Airport Systems (NPIAS) classifies MZJ as a General Aviation Airport. 

 

The  airfield  consists of one  asphalt  concrete pavement  runway  (12‐30)  approximately 6,850’  long by 

150’ wide.  The runway is served by one parallel taxiway, and four connecting taxiways.  All facilities can 

be seen in the Airport Layout Drawing (as submitted by SFC Engineering Company 1991) in Appendix A. 

An aerial  image of  the site  titled, Airport Overview Drawing,  is  included as page 2 of  this report. The 

current Airport Reference Code (ARC) for MZJ is Approach Category/Design Group D‐V. 

 

II. Project Goals and Description 

The Pinal Airpark water and wastewater utilities will eventually transition from operation, maintenance 

and management by the onsite tenant to operation and maintenance and management by Pinal County.  

In  advance  of  the  transition,  Pinal  County  desires  to  complete  a  system  inventory  and  vulnerability 

assessment of the existing infrastructure systems. 

 
The  intent of  this  assessment  is  to document  the  current  condition  and operation of  the water  and 

wastewater systems and to provide guidance for developing a prioritized approach and conceptual costs 

for system analyses and improvements. 

 

The goals of this study are to: 

 Index the existing water & sewer infrastructure 

 Assess the vulnerability of the water & sewer infrastructure 

 Provide recommendations for future actions 
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III. Water & Sewer Infrastructure Index 

Mapping  provided  by Marana  Aerospace  Solutions  (MAS) was  used  to  index  the  existing water  and 

sewer networks. The  list was supplemented with  information gathered during a site visit attended by 

representatives  from  Dibble  Engineering,  Pinal  County,  and MAS  on  August  30,  2012.  The mapping 

provided is included in Appendix A. 

 

A. Water Distribution Network 

The existing water system, as described by the current tenant’s operating staff and schematic drawings, 

generally  consists  of  two  (2)  active  wells,  a  storage  reservoir,  three  (3)  booster  pumps,  a 

hydropneumatic  tank and air compressor, a chlorine disinfection  system, approximately 23,000  linear 

feet  of  six  to  twelve‐inch  distribution mains,  and  approximately  35  fire  hydrants.  Annual  and  daily 

demands  of  the  water  network  were  not  available  at  the  time  of  this  assessment  and  were  not 

evaluated. 

 

1. Water System Inventory 

The distribution network operating pressure as observed during  the site visit and as explained by  the 

Airport operations staff ranges approximately between 30‐50 psi.  One well feeds a steel tank reservoir. 

Booster pumps draw from the reservoir to a hydropneumatic tank and then to the distribution piping. A 

second well that produces non‐potable water connects to the yard piping between the reservoir and the 

pump house, but is isolated by a closed gate valve. Table 1 below provides a more precise inventory of 

the system. 

 

Table 1 – Water System Inventory 

Item  Description  Year of Installation 

Well No. 1 

Well #1 produces 750 gpm of non‐potable water that contains 

high nitrate levels. ADWR Registration No. 55‐617486. 

The pump is a Fairbanks‐Morse vertical turbine, 100 HP, 220/440 

Volt, 3 Phase. 

1942 

Well No. 2 
Well #2 was capped in 1992 and is no longer in use. 

ADWR Registration No. 55‐617487. 
1942 

Well No. 3 

Well #3 is the primary well that serves the Airport and produces 

250 gpm. 

ADWR Registration No. 55‐533158. 

In approximately 2009 a new pump, motor, and casing liner were 

installed. The submersible pump is Simmons manufacture, 460 

Volt, 60 Amp. 

1992 

Booster 

Pumps 

The 20 HP, 220/440 Volt motors are Fairbanks‐Morse 

manufacture. The pumps are American‐Marsh centrifugal pumps, 

each rated for 670 gpm at 81 feet of Total Dynamic Head (TDH). 

The pumps are set for a minimum run time of 2 minutes. 

Unknown (motors) 

2002 (pumps) 
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Reservoir 
The 250,000 gallon capacity steel tank reservoir was 

manufactured by Brown Tank and Steel, Phoenix, Arizona 
1984 

Yard Piping 

The piping between the reservoir and the pump house and the 

between the pump house and the hydropneumatic tank is 

welded steel pipe. Original piping is still in use as well as new 

piping that was replaced as recently as 1992 with the installation 

of Well No.3. 

1940’s ‐ 1992 

Hydropneumatic 

Tank 

The steel hydropneumatic tank was manufactured by Adkins 

Steel Mfg, is designed for a working pressure up to 125 psi, and 

was refurbished in 2002. According to mapping dated October 

1962, the original tank had a 5,000 gallon capacity. 

1972, 2002 

Air Compressor 
The air compressor for the hydropneumatic tank is a 3HP, belt 

drive with Dayton motor. 
Unknown 

Chlorination  

System 

The chlorination system is a granular calcium hypochlorite feed 

system, which operates on a time delay to dose chlorine as water 

is pumped to the distribution system. 

2002 

Distribution 

System Piping 

The distribution piping is reported to be cast iron. Where line 

breaks have occurred, segments have been replaced with ductile 

iron pipe. 

1940’s 

Fire Hydrants 

The hydrants at the airport are not of uniform manufacture. 

Operations staff indicated that approximately 80% of original 

hydrants have been replaced. Some of the original hydrants are 

out of service. Dry barrel type hydrant manufacturers include 

A.P. Smith Mfg. Co (original), American Flow Control and Clow. 

Operations staff indicated that approximately 4 flush type 

hydrants are still in use along the flight line. 

1940’s – 2000’s 

Valves 

The distribution system has isolation gate valves throughout the 

network. 

The check valve at Well No. 1 was replaced 2008. 

Check valves at the pump house were replaced in approximately 

2002. 

1940’s ‐ 2008 
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2. Water Distribution Network Photos 

 

 

 

 

 

 

 

 

 

 
Well No. 3 – Surface corrosion is visible on above ground               Yard piping – corrosion is visible      

stainless steel yard piping and valves 

 

                                                

  
 

 

 

 

 

 

 

 

 

 

                      Hydropneumatic tank 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

Well No. 1 – Not in service due to             Booster pump & motor  

high nitrate levels in water 
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250,000 gallon steel tank reservoir                250,000 gallon steel tank reservoir 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Newer hydrant         Newer hydrant                 Original hydrant – out of service 

 

 

 

 

 

 

 

 

 

 

 

 
Flush type hydrant                      Flush type hydrant 
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B. Sewer System Network 

The  existing wastewater  system  generally  consists  of  a  self‐contained  stabilization/evaporation basin 

system (one lined, combined basin and one unlined dual basin system), approximately 38,000 linear feet 

of  six  to  12‐inch  gravity  sewers,  approximately  40 manholes  and  approximately  75  sewer  cleanouts. 

Annual and daily flow rates of the sewer system were not available at the time of this assessment and 

were not evaluated. 

 

1. Sewer System Inventory 

Table 2 below provides an inventory of the sewer collection and disposal system. 

 
Table 2 – Sewer System Inventory 

Item  Description 
Year of 

Installation 

Sewer Piping 

Sewer piping varies from 6” to 12” in diameter and is original. Pipe 

material is vitrified clay pipe (VCP), except where polyvinyl chloride pipe 

has been used in new construction after the original installation. 

1940’s 

Sewer Manholes  Manholes are brick and mortar construction and are original.  1940’s 

Sewer Cleanouts  Cleanouts are located throughout the sewer collection system  1940’s 

Stabilization 

Ponds 

One of the stabilization ponds has recently been lined with a high density 

polyethylene (HDPE) liner. Additional evaluation of the ponds, including 

determining their capacity is not part of this system evaluation. 

1940’s – 

2000’s 

 

2. Sewer System Photos 

 

 

 

 

 

 

 

 

 

 

 
    Manhole downstream of Bldgs T‐33 &T‐34            Manhole along main line to stabilization ponds 

                   Seventh St & Century Blvd 
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             Manhole with little to no flow, filled with sediment                   Concrete replacement manhole lid 

    North of Bldg T‐89                       North of Bldg T‐89 

IV. Vulnerability Assessment 

The  water  and  sewer  infrastructure  are  evaluated  based  on  the  criteria  discussed  below.  The 

vulnerability  of  the  system  components  are  identified  in Appendix B  and Appendix C.  The  items  are 

discussed below. 

 

A. Life Safety & Public Health Concerns 

Several  items observed raise  life safety and public health concerns regarding fire protection and water 

quality.  Infrastructure  identified with this vulnerability  is critical to the operation of the water and fire 

protection systems and components related to the protection of public health. 

1. Fire Protection / Non‐Potable Connection 

a. Pressure 

It  is unknown how the system will respond to a substantial fire flow. The current operating pressure  is 

set  in the range of 30  ‐ 50 psi, which may not be sufficient to meet fire protection requirements at all 

locations within the system. The Arizona Department of Environmental Quality, Engineering Bulletin 10, 

Guidelines  for  the  Construction  of Water  Systems,  Chapter  7.C.2  requires  that  public  water  supply 

systems maintain 20 psi at all  locations and under all conditions,  including fire flow. Appendix B of the 

2012 International Fire Code as adopted by Pinal County sets forth requirements for fire flow. 

 

If the operating pressure needs to be increased to meet fire protection or other requirements, then the 

system may experience an increased frequency of pipe failures and leaks. 

 A Water Master Plan  is  recommended  to  evaluate  the  fire  flow  and pressure needs  and  the 
capability of the existing infrastructure to meet the pressure requirements. 

 

b. Duration 

The  steel  tank  reservoir may  not  have  sufficient  capacity  to meet  fire  flow  duration  requirements. 

Appendix B of the 2012 International Fire Code as adopted by Pinal County establishes fire flow duration 

requirements.  If the storage capacity  is  insufficient, then the system can be supplemented by the 250 

gpm pumping capacity of potable water  from Well No. 3 and  the 750 gpm pumping capacity on non‐

potable  from Well No. 1.  In order to  feed the network  from Well No. 1, a gate valve must be opened 

manually at the pump house. Introducing non‐potable water produced from Well No. 1 will render the 
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distribution  network  non‐potable  until  the  lines  are  flushed  and  disinfected  and  meet  Arizona 

Department of Environmental Quality (ADEQ) water quality standards. 

 

If the tank storage is insufficient or if well or booster pumps fail, then adequate flow and pressure may 

not be achieved at the hydrants. 

 A Water Master Plan that addresses required fire flow duration and the system’s ability to meet 
the duration requirement is recommended. 

 

c. Hydrant Spacing 

Hydrant type and spacing may not be sufficient to meet current fire protection standards. Appendix C of 

the  2012  International  Fire  Code  as  adopted  by  Pinal  County  establishes  fire  hydrant  spacing 

requirements.  The  existing  hydrants  in  the  network  are  not  of  uniform manufacture,  some  of  the 

hydrants at  the Airport are out of  service, and most have  received minimal maintenance. This makes 

spare  parts  stocking  and  periodic maintenance more  difficult  and  increases  the  potential  for  failure 

during adverse operating  conditions.  If existing hydrants  that are  still operable do not meet  required 

hydrant spacing, then adequate fire flow protection may not be available where needed. 

 Developing a Water Master Plan is recommended to identify hydrant spacing requirements and 
the system’s compliance or non‐compliance with that spacing. 

 It is recommended that the Airport adopt uniform standards for hydrants, such as AWWA C502. 

 

2. Wastewater Collection 

The existing gravity sewer collection system  is operational. Typical sewer pipeline construction of 
the  period  utilized  practices  that may  result  in  significant  system  leakage.  Leaks  can  occur  at 
separated joints, missing gaskets at joints, and at cracked or broken pipes. Leachate from a leaking 
sewer system has the potential to eventually contaminate the aquifer and groundwater supply. 

 A condition assessment of  the existing  sewer  system  is  recommended  to  identify  locations of 
leaks and broken pipes. 

 A Sewer Master Plan  is recommended to be developed to ensure pipe sizes, slopes, and cover 
are sufficient for the needs of the Airport. 

 

B. System Redundancy & Reliability 

The  system  was  also  evaluated  for  redundancy  and  its  reliability  to  meet  required  demands. 

Infrastructure identified with this vulnerability is necessary for the system to continue operations during 

failure elsewhere in the system. 

1. Water Supply 

Currently, the system  is supplied by one well that produces potable water, Well No. 3. A second well, 

Well No. 1,  is available, but produces non‐potable water which,  if  introduced  to  the network, would 

result in non‐compliance with ADEQ drinking water quality regulations. 

 A Water Master Plan  is  recommended  that addresses  redundancy of  the network, which may 
include a second potable water well that provides a redundant water supply. 
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2. Water Storage 

The system has one steel tank reservoir. Without demand data or metering, the adequacy of the existing 

storage tank to meet diurnal supply and fire flow duration demand requirements is unknown. 

 A  Water  Master  Plan  is  recommended  that  addresses  the  adequacy  of  the  water  storage 
reservoir to meet current domestic and fire flow demands. 
 

3. Booster Pumping Capacity 

Three booster pumps provide for redundant operation if pump failure occurs or if one pump is removed 

for maintenance. Capacity  for  the pumps  to meet  fire  flow pressure  requirements  is unknown at  this 

time.  As  the  booster  pump  system  continues  to  age,  obtaining  and  stocking  replacement  parts will 

become increasingly more difficult. The pump motors are across‐the‐line type which cause more stress 

on the pump shaft than soft‐starter type pump motors that are available today.  

 A Water Master Plan is recommended to determine booster pumping capacity needs. 

 A new booster pump station with components that meet current standards is recommended. 
 

4. Water Distribution System Integrity 

Sufficient looping and isolation ability may be present to allow isolation in the event of main breaks. 

 A Water Master Plan  is  recommended  to determine  the  capability of  the existing network  to 
deliver  required  domestic  and  fire  flow  demands.  Frequency  of  pipe  failures  in  the  existing 
system may increase as the operating pressure of the system is increased. 
 

5. Sewer System 

Gravity sewers typically do not have redundancy, and a maintenance program should be developed and 

implemented  to ensure proper operation. A  condition assessment  is  recommended  to determine  the 

reliability of the sewer network, that the system is free of clogs, debris and can convey wastewater flow 

without hindrance.  

 

C. Maintenance / Rehabilitation / Replacement 

In order to provide a reliable water system and sewer system, new and existing infrastructure must be 

maintained. Much of the existing water and sewer infrastructure has met or exceeded its design life and 

should be replaced. Components such as the well, storage tank, and booster pump station are critical to 

the operation of the water system and should be maintained and reliable. Components such as hydrants 

and piping can be replaced more easily in the event that a failure occurs or a pipe breaks. An operations 

and maintenance program  should be prepared  that outlines mechanical components  to be exercised, 

lines to be flushed, and pipes to be replaced to assist in providing a reliable network. 

 A  standard  maintenance,  condition  assessment,  and  rehabilitation/replacement  program  is 
recommended for all infrastructure.  
The program should include: 

o Periodic condition assessment 
o Operating equipment efficiency evaluation 
o Regular and periodic maintenance program 
o Standardized record keeping procedures, including operator checklists 
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D. Capacity for Expansion 

Consideration should be given to the Airport’s plans for growth and expansion. If portions of the existing 

network require replacement, then  it can be cost effective to perform system upgrades for capacity at 

the time of repairs and replacements. Knowing what the future plans for growth are for the Airport  is 

needed to plan how to meet the future needs of the facility.  

 A Water Master Plan is recommended that addresses the capacity of or expansions to the 
existing system to meet the future demands and needs of the Airport. 

 A Sewer Master Plan is recommended that addresses the capacity of or expansions to the 
existing system to meet the future demands and needs of the Airport. 

 

V. Recommendations 

This  report  indexes  the  existing  infrastructure  and  assesses  the  risk  of  not  taking  action  on  various 

components of the network. Recommendations have been developed based on the vulnerability of the 

systems including consideration of potential life safety concerns. The recommendations have been given 

priority ratings of recommended actions that and can be accomplished together. 

 

Note  that  the water  and  sewer  systems  are  currently  in  operation  and  do  not  appear  to  have  any 

immediate  catastrophic  vulnerabilities  as  pumps  have  been  replaced  and  are maintained,  piping  has 

been replaced as needed, sewer manholes that are in use are not missing bricks and have mortar still in 

place. In order to avoid catastrophic failures in the system, it is recommended that the County not delay 

further assessment of the infrastructure and make upgrades based on the priority list below. 

 

Table 3 on  the  following page  summarizes  the proposed  recommendations with  conceptual  costs  for 

each priority  group.  The  conceptual  capital  cost of  each  recommendation  is  itemized  in Appendix C. 

Priority ratings are defined as follows: 

 A = Immediate 

 B = Short Term 

 C = Longer Term 
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Table 3 – Recommendations 

Recommendation 

No. 
Priority  Description 

Capital 

 Cost 

1  A 

Prepare Water Master Plan of Airport with hydraulic 

modeling of the existing infrastructure and future expansion 

of water distribution network, including fire protection 

needs. Valve rims and top of nut elevations should be 

surveyed to develop an accurate map of existing 

infrastructure. 

 

As part of the modeling effort, perform hydrant flow tests 

to determine the capacity of the network and if the existing 

infrastructure meets required fire flow requirements. 

Leakage tests should also be performed to identify which 

portions of the network experience excessive leaking. 

 

The master plan should also include preparation of 

standards to be adopted by the Airpark for future repairs, 

replacements, and other improvements. 

 

The water distribution network should comply with ADEQ 

Bulletin 10 and the 2012 International Fire Code. 

$200k 

 

2  B 

Well Redundancy – Provide a second well that produces 

potable water or modify or treat the existing Well No. 1 to 

produce potable water, American Water Works Association 

(AWWA) A100. 

$300k 

3  B 

Booster Pump Facility – The booster pump facility and 

appurtenances, including pumps, motors, valves, piping, 

hydropneumatic tank, chlorination system have exceeded a 

reasonable design life for a maintained system. Since the 

facility is operational, the need for replacement is not 

immediate, but should be planned for in the near future. 

The new pump station should meet the appropriate AWWA 

Standards.  

$1.0M 

4  B 

Hydrant Replacement Program – The Airport has several 

types of hydrants throughout the distribution network, 

several of which are no longer operational. A hydrant 

replacement program should be developed to bring the 

spacing and type of functional hydrants into compliance 

with the Water Master Plan. Dry barrel hydrants should 

comply with AWWA C502.  

$300k 
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5  C 

Valve & Water Line Replacement Program – Valves that are 

no longer operational should be replaced to bring the 

network into compliance with the Water Master Plan so 

that the isolation needs of the Airport are met.  

 

As the aging water lines in the distribution network fail, a 

plan should be developed to replace the infrastructure prior 

to failure. Planning water line shutdowns for replacement is 

typically less disruptive and less costly than repairing water 

line breaks as they occur. 

 

For example, the County may implement a replacement 

program that replaces 10% of the existing infrastructure 

each year for 10 years until. Alternatively, the County may 

desire to include water main replacement and upsizing 

based on the future needs described in the Water Master 

Plan. 

$3M 

(may be 

broken into a 

multi‐year 

program) 

6  C 

Expansion / Future Growth – Additional water distribution 

should be constructed to meet the future expansion of the 

Airpark.  The expansion of the Airpark water distribution 

network should be outlined in the Water Master Plan and 

be based on the Airport Master Plan. 

 

Infrastructure needed for expansion may include: 

 Increasing distribution system capability 

 Additional booster pumping capacity and 

associated infrastructure (disinfection, 

hydropneumatic tank, etc.) 

 Additional storage capacity 

 Additional supply capacity (new wells) 

TBD 

7  C 

Tank Condition Assessment – Airport staff have indicated 

that the steel storage tank has not been inspected or leak 

tested since installation. The tank should have a condition 

assessment performed, including the condition of the 

coating and a leak test in accordance with AWWA Manual 

M42. 

 

An operation and maintenance program should be 

implemented in accordance with AWWA M42. 

$60k 

8  A 

Valve Exercise & Hydrant Flushing Program – An operation 

and maintenance program for valve exercising and hydrant 

flushing should be implemented in accordance with 

manufacturer recommendations, AWWA C502, and AWWA 

C509. 

$10k/year 
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9  A 

Sewer Condition Assessment –

 The existing sewer manholes and cleanouts should 

be surveyed with rim and invert elevations 

identified to develop an accurate map of existing 

infrastructure. 

 The existing sewer network of pipes and manholes 

should be inspected and assessed using Nassco’s 

Pipeline Assessment and Certification Program 

(PACP). 

 Perform a hydraulic analysis to determine the 

capacity of the existing sewer network. 

$200k 

10  A 

Sewer Master Plan – In conjunction with the Water Master 

Plan, a Sewer Master Plan should be prepared to ensure 

pipe sizes, slopes, and cover are sufficient for current and 

future needs of the Airport. Existing and future sewer 

construction should comply with Arizona Administrative 

Code (AAC), Title 18, Chapter 9. 

 

The collection and disposal system should be confirmed for 

compliance with the AAC, Title 18, Chapter 9, Articles 1 and 

3. 

$100k 

11  B 

Sewer Repair / Maintenance / Abandonment –

A program should be prepared to address the 

recommendations from the Sewer Condition Assessment 

and the Sewer Master Plan. The County may desire to 

allocate funds to perform a percentage of the total 

recommended work each year similar to the Valve & Water 

Line Replacement Program. 

 Repair & replace sewer segments and manholes as 

needed based on Sewer Condition Assessment, 

including pipe that is out of grade. 

 Remove debris and accumulated solids from 

manholes and sewers as observed during Sewer 

Condition Assessment. 

 Abandon existing sewers that are not in use and 

are needed per the Sewer Master Plan. 

 

TBD 

 

The  next  steps  the  County  should  take  to  ensure  safe  and  reliable water  and  sewer  systems  are  to 

prepare Water and  Sewer Master Plans. Understanding  the  current  capabilities and  capacities of  the 

water and  sewer  systems  is needed  to properly prepare master plan and  to confirm  that  the current 

facility and fire protection requirements can be met by the existing infrastructure. 
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APPENDIX B 

Inventory of Water Infrastructure & Vulnerability Assessment 





Life Safety / 

Public 

Health

Redundancy / 

Reliability

Maintenance / 

Capacity for 

Expansion

Not in Use

Ocotillo Blvd & Darr Blvd 6" water main 6" main to the east (ACP) X Cut, plug and abandon pipe in place

Water meter Not in use X Remove meter & vault

6" water main from intersection NW to Pump 

House

Tee after meter splits flow to network and to pump

The Airpark distribution network is be dependent on 

the well water supply. Note that this portion of the 

network does not have any apparent services.

X

Cut, plug and abandon pipe in place

6" & 8" water main from intersection west and 

NW to SW side of Pump House and 

12"x12"x10"x8" cross

Feed to former housing and meter, includes a single fire 

hydrant
X

Cut, plug and abandon pipe in place at cross

Well Pump (Primary) Well #2

Well #2 was capped in 1992 and is no longer in use X X Confirm well abandonment is recorded with ADWR 

and is compliant with environmental standards

Pump (Well #3)

460 V, 60 A, submersible pump ‐ new pump, motor and 

liner installed 2009, yields 250 gpm

If well pump or appurtenances fail, then Airpark 

distribution network will be without a potable water 

supply

X X X Confirm well is sufficient to meet demands of network. 

Consider drilling secondary well that is potable.

Above ground piping piping and bolts show corrosion X X X Remove & replace

12" below ground piping piping feeds 250,000 gallon storage tank X X X Remove & replace

Pump House Well #1

Well #1 is backup to the network, the water contains high 

nitrates and is therefore not potable. The Well #1 piping 

is connected to the distribution network at a tee outside 

of the booster pump house. Separation is provided by an 

in line gate valve set at grade at the tee.

In the event Well #3 is disabled or insufficient to 

supply fire flow demands, Well #1 may need to be 

used.

X X

A separate well or treatment to this well that meets 

potable water requirements should be considered as a 

redundant source. An isolation and flushing plan 

should be developed in the event non‐potable water 

enters the distribution network. The separation by 

gate valve should be evaluated for cross‐

contamination compliance.

Pump (Well #1) Yields 750 gpm X

Pump House Structure
The structure is original with some repairs/modifications The building may not meet current building codes. X X

Remove & replace the pump house

Booster pumps

The original pumps were replaced in approximately 2002, 

the center pump was rebuilt in 2012.
X X X

Pump motors

The original 20 HP pump motors are in use and are 

rebuilt as needed

The pumps are not equipped with soft start motors, 

which creates a potentially unsafe condition with 

pumps starting at full torque.

X X X

Replace pump motors with soft start motors

250,000 gallon tank

The tank was installed in 1984. The tank has not been 

leak tested, recoated, or inspected since installation.

If tank fails or is taken out of service for maintenance, 

then the Airpark distribution network will dependent 

on the well pump for water supply

X X X

5000 gallon hydropneumatic tank

A refurbished tank was installed in approximately 2002. 

The tank has an air release valve that is not in use.

The hydropneumatic tank  allows the booster pumps 

to engage for a minimum duration. In the event the 

tank fails, the pumps will engage to maintain system 

pressure. Without a hydropneumatic tank, the pump 

will operate on‐demand resulting in short‐cycling the 

pump which, can cause excessive wear on the pumps 

and motors.

X X X

Chlorination injection system & air compressor Installed 2002 X X X

Electrical equipment

Electrical enclosures, switches and circuit breakers 

appear to be original with newer contacts and starters
X X X

An electrical engineer should evaluate the condition of 

the electrical gear and wiring to ensure operations 

meet current code requirements.

Valves Check valves have been replaced in past 10 years,  X X X

Water Infrastructure Inventory & Assessment
VULNERABILITY

LOCATION COMPONENT DESCRIPTION RISK IF NO ACTION IS TAKEN RECOMMENDATION

Dibble Engineering Page 1 of 3 2/13/2013



Life Safety / 

Public 

Health

Redundancy / 

Reliability

Maintenance / 

Capacity for 

Expansion

Not in Use

Water Infrastructure Inventory & Assessment
VULNERABILITY

LOCATION COMPONENT DESCRIPTION RISK IF NO ACTION IS TAKEN RECOMMENDATION

Above ground piping

Piping and bolts show signs of corrosion. The coal tar 

wrap is wearing off of the welded steel pipe.

If the above ground piping fails, then the supply from 

the well and the storage tank will be cut off and the 

distribution network will be out of service

X X X

12" water main to network to SW

12" water main extends SW from Pump House to Darr 

Blvd. No hydrants or other connections are apparent

This line feeds the distribution network. If failure 

occurs, water service will by unavailable until pipe 

repair is performed

X X X

12" water main to network to NW

12" water main extends NW from Pump House along 

Cholla Blvd to First St, NE along First St to Ocotillo Blvd, 

then NW along Ocotillo to a dead‐end east of Second 

Place

This line has no apparent services X

Cut, plug and abandon pipe in place

Darr Blvd from Pump House to 

Sixth St 10" water main from Pump House to Fourth St

This line is half of a loop to the line that serves buildings 

T21 ‐ T52

If failure occurs, the system is looped, so buildings can 

still receive service
X X

8" water main from Fourth St to Sixth St 8"x6" Tee at Sixth Street and Darr Blvd X X

6" feed to swimming pool east of Third St Tee off of 10" main Pool is not in use X

Water service to Bldg T‐19 Served by 8" main X

Sixth St & Seventh St loop, NE 

of Darr Blvd 6" water main

This line has service connections to buildings T21 ‐ T52, 

T54, T93, T96, & 6 hydrants

If failure occurs, the system is looped, so buildings can 

still receive service depending on the location of the 

break and isolation valves

X X

Seventh St from Darr Blvd to 

Cactus Blvd 6" water main

This line serves Blds T‐18, T56 and a single hydrant, then 

connects to a 8"x6" Tee at Seventh St & Cactus Blvd

If failure occurs, the system is looped, so buildings can 

still receive service depending on the location of the 

break and isolation valves

X X

Cactus Blvd from Bldg T61 

(Second St) to Ninth St 8" main NW of Seventh St
This segment feeds 2 hydrants and dead‐ends at Ninth St

In the event of failure, the two hydrants will be out of 

service
X X

8" main SE of Seventh St

This segment has 2 connections several distribution 

network connections, serves several buildings, including a 

2‐story office building and feeds 5 hydrants

If failure occurs, the system is looped, so buildings can 

still receive service depending on the location of the 

break and isolation valves

X X

8"x8" Tee at Sixth St connects to 8" water main 

that extends SW and connects to a parallel 8" 

main SW of the office bldg

If failure occurs, the system is looped, so buildings can 

still receive service depending on the location of the 

break and isolation valves

X X

8"x8" Tee at Fifth St connects to 8" water main 

that extends NE to Century Blvd

If failure occurs, the system is looped, so buildings can 

still receive service depending on the location of the 

break and isolation valves

X X

8"x8" Tee at Third St connects to 8" water main 

that extends SW and connects to a parallel 8" 

main SW of the bldg T61

If failure occurs, the system is looped, so buildings can 

still receive service depending on the location of the 

break and isolation valves

X X
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VULNERABILITY

LOCATION COMPONENT DESCRIPTION RISK IF NO ACTION IS TAKEN RECOMMENDATION

Cactus Blvd from Bldg T61 

(Second St) to Tee between 

Bldgs T80 and T68 8" water main

This segment serves several buildings, feeds  3 hydrants 

and is part of a loop.

If failure occurs, the system is looped, so buildings can 

still receive service depending on the location of the 

break and isolation valves

X X

Cactus Blvd from Tee between 

Bldgs T80 and T68 to Century 

Blvd & First St 6" water main

This line extend NE, then east from the 8"x6" Tee at Bldg 

T61, serves Bldg T70, and connects to and 8" water main 

in Century Blvd

In the event of failure, Bldg T70 may be without 

service depending on isolation valve locations and the 

break location

X X

Pump House to Tee between 

Bldgs T80 and T68 12" water main (LINE A)

This line connects to the 8" water main in Century Blvd at 

a 12"x8" Tee, connects to the 12"x12"x10"x8' cross at 

Pump House, and serves a single hydrant at Century Blvd

This line feeds the southwestern portion of the 

distribution network loop. If failure occurs, water must 

serve the Airpark via the water main in Darr Blvd

X X

Century Blvd from LINE A to 

Third St 8" water main

This segment connects to the 12" water main from Pump 

House (LINE A), the 6" water main at First St, and a dead‐

end line on Second St from Century  Blvd to Darr Blvd. 

The line serves 4 hydrants and dead‐ends NW of Third St.

In the event of failure NW of First St, the hydrants will 

be out of service. The remainder of the line is looped.
X X

Tee between Bldgs T80 and 

T68 at Cactus Blvd to Eleventh 

St, NW of Bldg T62 8" water main

This segment serves numerous buildings, serves 10 

hydrants, and connects to the Distribution network at an 

8"x8" Tee at Third St and an 8"x8" Tee at Sixth St. An 8" 

dead‐end line extends NE at Eleventh St to Cactus Blvd 

and a 4" ine continues past Eleventh Street to the 

Disposal Plant

If failure occurs, the system is looped, so buildings can 

still receive service depending on the location of the 

break and isolation valves. If failure occurs NW of Sixth 

St, then buildings in that area and the 4" Disposal Plant 

line will be out of service.

X X
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APPENDIX C 

Inventory of Sewer Infrastructure & Vulnerability Assessment 





Life Safety / 

Public 

Health

Redundancy / 

Reliability

Maintenance / 

Capacity for 

Expansion

Not in Use

Stabilization Ponds to Eleventh 

St & Century Blvd 12" Sewer

Sewer outfall to evaporation pond ‐ no manholes were 

visible along this segment

Sewer leakage may have adverse environmental 

impacts, clogged, broken, or out of grade sewers may 

impede flow ‐ Typical all components

X X
CCTV sewer, perform condition assessment and 

hydraulic analysis

Century Blvd ‐ Eleventh St to 

Fifth St 12" Sewer with manholes

Manholes located at Eleventh St, Tenth St, Ninth St, 

Eigth St, Seventh St, Fifth St
X

CCTV sewer, perform condition assessment and 

hydraulic analysis

8" Sewer with cleanouts

Sewer extends to NW along Tenth St and serves Bldg 

T61, T62  & T86
X

CCTV sewer, perform condition assessment and 

hydraulic analysis

8" Sewer with cleanout

Sewer extends SW along Ninth St and stubs to a 

cleanout ‐ no buildings are served No buildings are served by this sewer
X X

Abandon sewer in place

8" Sewer with cleanouts

Sewer extends to NW along Seventh St to Cactus St and 

serves T17 & T60; also has a stub and cleanout along 

Cactus to NW, but no buildings are served

X
CCTV sewer, perform condition assessment and 

hydraulic analysis

8" Sewer & 6" Sewer with cleanouts

From the manhole at Century Blvd and Fifth St, an 8" 

sewer extends SW along Fifth St to a cleanout at Cactus 

Blvd. From the cleanout, a 6" line extends south to 

another cleanout and services to Bldg T59 & the Office 

Bldg

X

CCTV sewer, perform condition assessment and 

hydraulic analysis

Century Blvd at SixthSt 8" Sewer with manholes

Sewer extends from manhole at Century & Sixth St NE 

to a manhole at Darr Blvd. This line has one cleanout 

and has a service connection to Bldg T18

X
CCTV sewer, perform condition assessment and 

hydraulic analysis

6" Sewer with cleanouts

From the manhole at Darr Blvd & Sixth St, a 6" sewer 

extends along Darr Blvd to Fifth St, and serves several 

buildings in the area. The lines have 7 cleanouts and 

serve Bldgs T19, T20 , T87

X

CCTV sewer, perform condition assessment and 

hydraulic analysis

Century Blvd from Fifth St to 

Third Pl 10" Sewer with manholes Manholes located at Fourth St and Third Pl
X

CCTV sewer, perform condition assessment and 

hydraulic analysis

Century Blvd at Third Pl 6" Sewer with cleanouts

From the manhole at Third Pl, the sewer extends NW to 

Cactus Blvd to a cleanout, then west to a dead‐end 

cleanout and south to a cleanout and service to Bldg 

T58

X
CCTV sewer, perform condition assessment and 

hydraulic analysis

8" Sewer with cleanouts

From the manhole at Third Pl, the sewer extends NE to 

Darr Blvd to cleanout.  No buildings are served by this sewer
X X

Abandon sewer in place

6" Sewer with cleanouts

From the 8" cleanout at Darr Blvd, the sewer has a wye 

connection and reduces to two 6" sewers. One 6" sewer 

continues to the NE to a cleanout, then NW to another 

cleanout. The second 6" line extends SW past Third St 

and ends at a cleanout without serving any buildings. No buildings are served by this sewer

X X

Abandon sewer in place

Century Blvd from Third Pl to 

First St 8" Sewer with cleanouts and manholes

From the manhole at Third Pl, the sewer extends SE 

with 3 cleanouts to a manhole at Second St. SW of the 

third cleanout is a stub with a cleanout that serves no 

buildings.

X
CCTV sewer, perform condition assessment and 

hydraulic analysis

8" Sewer with manholes

From the manhole at Second St, the sewer extends to a 

manhole at First St
X

CCTV sewer, perform condition assessment and 

hydraulic analysis

Sanitary Sewer Infrastructure Inventory & Assessment

LOCATION COMPONENT DESCRIPTION RISK IF NO ACTION IS TAKEN

VULNERABILITY

RECOMMENDATION
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Life Safety / 

Public 

Health

Redundancy / 

Reliability

Maintenance / 

Capacity for 

Expansion

Not in Use

Sanitary Sewer Infrastructure Inventory & Assessment

LOCATION COMPONENT DESCRIPTION RISK IF NO ACTION IS TAKEN

VULNERABILITY

RECOMMENDATION

Century Blvd at Second St 6" Sewer with cleanout and manhole

From the manhole at Second St, a 6" sewer extends NE 

to a cleanout past Darr Blvd. From the cleanout a 6" 

sewer extends NW toa manhole and a service 

connection to Bldg M615 (Swimming Pool) No buildings are served by this sewer

X X

Abandon sewer in place

8" Sewer with cleanout and manhole

From the manhole at Second St, an 8" sewer extends 

SW to a cleanout, then a manhole SW of Cactus Blvd 

between Bldgs T63 & T64

X CCTV sewer, perform condition assessment and 

hydraulic analysis

6" Sewer with cleanouts

From the 8" sewer SW of the manhole at Second St a 6" 

sewer extension to the west connects to 3 cleanouts, 

but has no building service connections No buildings are served by this sewer

X X

Abandon sewer in place

6" Sewer with cleanout

Downstream of the cleanout along the 8" sewer SW of 

the manhole at Second St is a 6" sewer that extends to 

the SE to a cleanout. This line serves Bldgs T65, T66, T98

X
CCTV sewer, perform condition assessment and 

hydraulic analysis

8" Sewer with cleanout

From the manhole SW of Cactus Blvd, an 8" sewe 

extends NW to a cleanout with a service to Bldg T74
X

CCTV sewer, perform condition assessment and 

hydraulic analysis

6" Sewer with cleanouts

From the manhole SW of Cactus Blvd, a 6" sewer 

extends SE to First St with 3 cleanouts and services to 

Bldgs T63, T64, T83

X CCTV sewer, perform condition assessment and 

hydraulic analysis

6" Sewer with cleanouts

From the manhole SW of Cactus Blvd, a 6" sewer 

extends SW to a cleanout, then SE to a second cleanout 

with services to Bldg T63

X CCTV sewer, perform condition assessment and 

hydraulic analysis

First St from Century Blvd to 

Cholla Blvd 8" Sewer with cleanout and manholes

From the manhole at Century Blvd & First St the sewer 

extends to a manholes at Darr Blvd and Cholla Blvd

X CCTV sewer, perform condition assessment and 

hydraulic analysis

6" Sewer with cleanout

Between the manholes at Century Blvd and Darr Blvd a 

6" sewer extends to the SE and terminates at a cleanout 

without serving any buildings No buildings are served by this sewer

X X

Abandon sewer in place

8" Sewer with cleanouts

Between the manholes at Century Blvd and Darr Blvd an 

8" sewer extends from a cleanout to the SE and 

terminates at a cleanout possibly serving one building

X CCTV sewer, perform condition assessment and 

hydraulic analysis

8" Sewer with cleanout

From the manhole at Cholla Blvd a sewer extends SE to 

a cleanout without serving any buildings No buildings are served by this sewer
X X

Abandon sewer in place

Darr Blvd from First St to 

Cholla Blvd 8" Sewer with cleanouts and manhole

From the manhole at Darr Blvd and First St a sewer 

extends SE with 3 cleanouts to a manhole SE of the 

Pump House site.

X CCTV sewer, perform condition assessment and 

hydraulic analysis

8" Sewer with cleanout

From the manhole SE of the Pump House, the sewer 

extends to the east and termininates at a cleanout
X

Confirm no services in use then abandon sewer in place

8" Sewer with cleanout

NW of the manhole SE of the Pump House, an 8" sewer 

extends NE from a cleanout and terminates at another 

cleanout

X

Confirm no services in use then abandon sewer in place

8" Sewer with manholes

Approximately midway between the two manholes, an 

8" sewer extends from a wye connection to a manhole 

at the Pump House site

X
CCTV sewer, perform condition assessment and 

hydraulic analysis

6" Sewer

From the manhole at the Pump House site, a 6" sewer 

extends to the SE as to serve the Pump House site
X

CCTV sewer, perform condition assessment and 

hydraulic analysis

Ninth St from Century Blvd to 

Ocotillo Blvd 12" Sewer with manholes

From the manhole at Ninth St and Century Blvd, the 

sewer extends NE with 4 manholes
X

CCTV sewer, perform condition assessment and 

hydraulic analysis

8" Sewer with cleanouts

From a manhole at Darr Blvd, a sewer extends SE with 

two cleanouts and a service to Bldg T55
X

CCTV sewer, perform condition assessment and 

hydraulic analysis
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Life Safety / 

Public 

Health

Redundancy / 

Reliability

Maintenance / 

Capacity for 

Expansion

Not in Use

Sanitary Sewer Infrastructure Inventory & Assessment

LOCATION COMPONENT DESCRIPTION RISK IF NO ACTION IS TAKEN

VULNERABILITY

RECOMMENDATION

6" Sewer with cleanouts

From a manhole NW of Cholla Blvd and Ninth St, a 

sewer extends SE with two cleanouts and services to 

Bldgs T51, T52, T54

X CCTV sewer, perform condition assessment and 

hydraulic analysis

Ninth St from Ocotillo Blvd 

toNE 10" Sewer with cleanout and manhole

From the manhole at Ocotillo, the sewer extends NE 

past Saguaro Blvd to a manhole No buildings are served by this sewer
X X

Abandon sewer in place

8" Sewer with cleanouts and manholes

From the manhole on Ninth St, NE of Saguaro Blvd, the 

sewer extends SE and E with 4 manholes and 8 

cleanouts with no service connections  No buildings are served by this sewer

X X

Abandon sewer in place

Ocotillo Blvd from Ninth St to 

Second St 10" Sewer with manholes

The sewer extends from the manhole at Ninth St to the 

SE with 7 manholes
X

CCTV sewer, perform condition assessment and 

hydraulic analysis

6" Sewer with cleanout

From the manhole NW of the horseshoe of buildings, 

the sewer extends SW to a cleanout and serves Bldgs 

T41 ‐ T50

X CCTV sewer, perform condition assessment and 

hydraulic analysis

6" & 8" Sewer with manhole and cleanouts

From the manhole NW of the horseshoe of buildings, 

the sewer extends NE to a manhole. From the NE 

manhole a 6" sewer extends SE to a cleanout and serves 

Bldg T89. From the NE manhole an 8" sewer extends NE 

to a cleanout and then extends SE as a 6" sewer to a 

cleanout with no service connections

X

CCTV sewer, perform condition assessment and 

hydraulic analysis

6" Sewer with cleanout

From a manhole within the horseshoe at Sixth St, a 

sewer extends NE to a cleanout and provides service to 

Bldgs T33, T34, T35, T36, T53

X
CCTV sewer, perform condition assessment and 

hydraulic analysis

6" Sewer with cleanouts

From the SE corner of Bldg T33, a sewer extends SW 

with 3 cleanouts and services to Bldgs T21 ‐ T32
X

CCTV sewer, perform condition assessment and 

hydraulic analysis

6" Sewer with cleanout

From a manhole SE of the horseshoe, a sewer extends 

SW to a cleanout with no service connections No buildings are served by this sewer
X X

Abandon sewer in place

6" & 8" Sewer with manholes and cleanouts

From a manhole at Third Pl, an 8"s ewer extends NE 

and SE with manholes and cleanouts with no active 

service connections No buildings are served by this sewer

X X

Abandon sewer in place

6" with cleanout

From SE of a manhole at Second Pl, a sewer extends NE 

to a cleanout with no service connections No buildings are served by this sewer
X X

Abandon sewer in place

6" with cleanout

From a manhole at Second St, a sewer extends NE to a 

cleanout with no service connections No buildings are served by this sewer
X X

Abandon sewer in place
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APPENDIX D 

Engineer’s Opinion of Probable Capital Cost 



ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST

Project Name: Pinal Airpark Water & Sewer Utility Assessment Date: 2/13/2013

Project Number: 101234.01 Dibble Project No.: 101207.02

Recommendation: 1 ‐ Water Master Plan Prepared By: K. Faucett

Item No. Item Description Unit Qty Unit Price Extended Total

1 Hydrant Flow Testing LS 1 4,000.00$            4,000.00$           

2 Leakage Testing LS 1 20,000.00$         20,000.00$        

3 Survey & Mapping of Infrastructure LS 1 30,000.00$         30,000.00$        

4 Existing Hydraulic Model LS 1 20,000.00$         20,000.00$        

5 Future Hydraulic Model LS 1 40,000.00$         40,000.00$        

6 Report / Master Plan LS 1 20,000.00$         20,000.00$        

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

Subtotal 134,000.00$       

Contingency 50% 67,000.00$         

TOTAL 201,000.00$       

Page 1 of 1



ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST

Project Name: Pinal Airpark Water & Sewer Utility Assessment Date: 2/13/2013

Project Number: 101234.01 Dibble Project No.: 101207.02

Recommendation: 2 ‐ Well Redundancy Prepared By: K. Faucett

Item No. Item Description Unit Qty Unit Price Extended Total

1 Well Drilling & Casing LF 1500 100.00$               150,000.00$       

2 Well Pump & Motor EA 1 50,000.00$         50,000.00$        

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

Subtotal 200,000.00$       

Contingency 50% 100,000.00$       

TOTAL 300,000.00$       
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ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST

Project Name: Pinal Airpark Water & Sewer Utility Assessment Date: 2/13/2013

Project Number: 101234.01 Dibble Project No.: 101207.02

Recommendation: 3 ‐ Booster Pump Facility Prepared By: K. Faucett

Item No. Item Description Unit Qty Unit Price Extended Total

1 Demolition of Existing Facility LS 1 28,000.00$         28,000.00$         

2 Yard Piping LF 200 150.00$               30,000.00$        

3 Booster Pumps & Motors EA 3 120,000.00$       360,000.00$      

4 Hydropneumatic Tank & Compressor EA 1 100,000.00$       100,000.00$      

5 Isolation & Check Valves ‐ 12" EA 6 7,000.00$            42,000.00$        

6 Pump House Structure EA 1 100,000.00$       100,000.00$      

7 Disinfection System EA 1 6,500.00$            6,500.00$          

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

Subtotal 666,500.00$       

Contingency 50% 333,250.00$       

TOTAL 999,750.00$       
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ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST

Project Name: Pinal Airpark Water & Sewer Utility Assessment Date: 2/13/2013

Project Number: 101234.01 Dibble Project No.: 101207.02

Recommendation: 4 ‐ Hydrant Replacement Program Prepared By: K. Faucett

Item No. Item Description Unit Qty Unit Price Extended Total

1 Fire Hydrant Assembly EA 40 4,000.00$            160,000.00$       

2 6" Restrained Joint Ductile Iron Pipe LF 600 60.00$                 36,000.00$        

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

Subtotal 196,000.00$       

Contingency 50% 98,000.00$         

TOTAL 294,000.00$       
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ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST

Project Name: Pinal Airpark Water & Sewer Utility Assessment Date: 2/13/2013

Project Number: 101234.01 Dibble Project No.: 101207.02

Recommendation: 5 ‐ Valve & Waterline Replacement Program Prepared By: K. Faucett

Item No. Item Description Unit Qty Unit Price Extended Total

1 6" Ductile Iron Pipe LF 4450 60.00$                 267,000.00$       

2 8" Ductile Iron Pipe LF 11550 80.00$                 924,000.00$      

3 10" Ductile Iron Pipe LF 2650 90.00$                 238,500.00$      

4 12" Ductile Iron Pipe LF 3950 100.00$               395,000.00$      

5 6" Gate Valve EA 12 2,000.00$            24,000.00$        

6 8" Gate Valve EA 19 2,400.00$            45,600.00$        

7 10" Gate Valve EA 3 2,800.00$            8,400.00$          

8 12" Gate Valve EA 3 3,600.00$            10,800.00$        

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

Subtotal 1,913,300.00$   

Contingency 50% 956,650.00$       

TOTAL 2,869,950.00$   
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ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST

Project Name: Pinal Airpark Water & Sewer Utility Assessment Date: 2/13/2013

Project Number: 101234.01 Dibble Project No.: 101207.02

Recommendation: 7 ‐ Tank Condition Assessment Prepared By: K. Faucett

Item No. Item Description Unit Qty Unit Price Extended Total

1 Tank Inspection & Assessment EA 1 20,000.00$         20,000.00$         

2 O & M Program for Tank EA 1 30,000.00$         30,000.00$        

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

Subtotal 50,000.00$         

Contingency 20% 10,000.00$         

TOTAL 60,000.00$         
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ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST

Project Name: Pinal Airpark Water & Sewer Utility Assessment Date: 2/13/2013

Project Number: 101234.01 Dibble Project No.: 101207.02

Recommendation: 8 ‐ Valve Exercise & Hydrant Flushing Program Prepared By: K. Faucett

Item No. Item Description Unit Qty Unit Price Extended Total

1 Flush Hydrant EA 40 100.00$               4,000.00$           

2 Exercise Valve EA 100 50.00$                 5,000.00$          

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

Subtotal 9,000.00$           

Contingency 10% 900.00$               

TOTAL 9,900.00$           
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ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST

Project Name: Pinal Airpark Water & Sewer Utility Assessment Date: 2/13/2013

Project Number: 101234.01 Dibble Project No.: 101207.02

Recommendation: 9 ‐ Sewer Condition Assessment Prepared By: K. Faucett

Item No. Item Description Unit Qty Unit Price Extended Total

1 Survey & Asssement of Sewer Pipe LF 38,000 1.00$                   38,000.00$         

2 Survey & Assessment of Sewer Manholes EA 40 1,100.00$            44,000.00$        

3 Survey & Assessment of Sewer Cleanouts LS 75 400.00$               30,000.00$        

4 Existing Hydraulic Analysis LS 1 20,000.00$         20,000.00$        

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

Subtotal 132,000.00$       

Contingency 50% 66,000.00$         

TOTAL 198,000.00$       
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ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST

Project Name: Pinal Airpark Water & Sewer Utility Assessment Date: 2/13/2013

Project Number: 101234.01 Dibble Project No.: 101207.02

Recommendation: 10 ‐ Sewer Master Plan Prepared By: K. Faucett

Item No. Item Description Unit Qty Unit Price Extended Total

1 Future Hydraulic Model LS 1 38,000.00$         38,000.00$         

2 Report / Master Plan LS 1 30,000.00$         30,000.00$        

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

‐$                     ‐$                     

Subtotal 68,000.00$         

Contingency 50% 34,000.00$         

TOTAL 102,000.00$       
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